
Quarterly Report #12: City of Orlando ‐ 00D10313

CAR Name: City of Orlando 

Cooperative Agreement Number: BF‐ 00D10313

Date Submitted: October 13, 2016

Quarterly Report Number: 12 (Covering period: July 1, 2016 to September 30, 2016)

Deliverable/ 

Outputs / 

Milestone Target Date Lead Party

Team established, 

cooperative taken 

to City Council for 

Approval

Qtr. 1

Grants 

Coordinator/Ma

nager and City 

support staff

Revised timesheets Qtr. 2 City

Schedule 

developed
Qtr. 1 City

Solicitation 

Finalized
Qtr. 2 City

Solicitation Qtr. 3 City

Solicitation Qtr. 3 City

Solicitation Qtr. 4 City

Selection Qtr. 4 City

Selection confirmed Qtr. 4 City

Contract released Qtr. 6 City

Quarterly Reports Qtr. 1‐12 City/ECTK. Submittal of quarterly reports each quarter

I.  Selection goes to City Council for acceptance (August 11, 

2014)

J. Contract developed by City legal staff

H. First Committee Meeting (July 9, 2014) / Second 

Committee Meeting (July 24, 2014)

Task 1:  Project Management and Reporting

Subtask / Activity

A. Assemble Internal Team (including technical, financial, and 

environmental staff.). Reviewed Work Plan.

B. Ongoing team development including technical, financial, 

support and managerial support. 

F. Posting of RQS and response to addendums.

G. Consultants Qualifications Board

C. Development of Clean up Grant scope.

D. Finalize Clean up Grant Scope and solicitation documents. 

E. Activities with Purchasing to make minor changes to the 

Solicitation support staff finalized scope, secure final reviews 

and provide supporting information. 
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7/28/2014

10/28/2014

1/29/2015

4/16/2015

7/30/2015

10/28/2015

1/28/2016

4/27/2016

7/22/2016Submittal of Qtr. 11 report:

Submittal of Qtr. 12 report:

Submittal of Qtr. 2 report:

Submittal of Qtr. 3 report:

Submittal of Qtr. 4 report:

Submittal of Qtr. 5 report:

Submittal of Qtr. 6 report:

Submittal of Qtr. 7 report:

Submittal of Qtr. 8 report:

Submittal of Qtr. 9 report:

Submittal of Qtr. 10 report:

Task 1K. Submittal of quarterly reports to EPA:

Submittal of Qtr. 1 report:

Purchase Order PO‐0000003531 was issued by the City to ECT on 02/13/2015 for $4,978.36 for this task.

Actual Accomplishments and Progress Reporting for the 12th Reporting Period:  Use this area to provide a description of the progress 

made during the reporting period for this task.  Be detailed and descriptive. Starting 2014, billing dates reflect invoice paid dates. 

Task 1J. Contract issued to ECT 01/05/2015

Cost Estimates for Task 1:    $10,000 of match activities proposed by City 
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Hazardous

Inv. No. Date Paid Qtr. Paid

151879 6/22/2015 7th

152541 8/10/2015 8th

154661 1/20/2016 10th

160940 3/31/2016 10th $                   1,154.51  5,719.55$                             

Task 1 ECT Billing

Invoice Date Invoice Amount Cumulative
5/29/2015  $                   1,347.19  1,347.19$                             
7/9/2015  $                   1,452.40  2,799.59$                             

12/21/2015  $                   1,765.45  4,565.04$                             
3/10/2016
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CAR Name: City of Orlando 
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Deliverable/ 

Outputs / 

Milestone Target Date Lead Party

Files are 

established
Qtr. 1 City

Electronic files Qtr. 1 City

Electronic files Qtr. 1 City

Electronic files Qtr. 3 City

Electronic files Qtr. 4/5 City

F. Monthly brownfield meeting Agenda Qtr. 6 ECT/City

G. Monthly brownfield meeting Agenda Qtr. 6 ECT/City

H. Monthly brownfield meeting Agenda Qtr. 6 ECT/City

I. Monthly brownfield meeting Agenda Qtr. 7 ECT/City

J. Monthly brownfield meeting Agenda Qtr. 7 ECT/City

K. Monthly brownfield meeting Agenda Qtr. 7 ECT/City

L. Monthly brownfield meeting Agenda Qtr. 8 ECT/City

M. Monthly brownfield meeting Agenda Qtr. 8 ECT/City

O. Brownfield Education Session and Meeting Outreach Qtr. 9 City

P. Brownfield meeting Agenda Qtr. 10 ECT/City

Q.  Brownfield meetimg Agenda Qtr.11 ECT/City

A. Set up Information for Internal Repository (Public 

Information and access).

B. Elements of Community Involvement/Engagement

C. Media, Electronic & Social Networking Systems reviewed 

D. Elements of Community Involvement/Engagement Plan 

further developed.

E. Final draft Community Involvement/Engagement Plan 

developed.

Task 2: Community Involvement/Engagement

Subtask / Activity
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F. Monthly Brownfield meeting held at Wastewater Treatment Plant on January 5, 2015

G. Monthly Brownfield meeting held at City Hall on February 2, 2015

H. Monthly Brownfield meeting held at Wastewater Treatment Plant on March 2, 2015

I. Monthly Brownfield meeting held at City Hall on April 6, 2015

J. Monthly Brownfield meeting held at City Hall on May 4, 2015

K. Monthly Brownfield meeting held at Wastewater Treatment Plant on June 8, 2015

L. Monthly Brownfield meeting held at City Hall on July 6, 2015

M. Monthly Brownfield meeting held at Wastewater Treatment Plant on August 3, 2015

O. Brownfield Committee Educational Session and Meeting ‐ Parramore Community Garden on December 12, 2015

P. Brownfield meeting held at City Hall on February 8, 2016

Q. Brownfield meeting held at Wastewater Treatment Plant on June 6, 2016

Hazardous

Inv. No. Date Paid Qtr. Paid

151879 6/22/2015 7th

152541 8/10/2015 8th

154661 1/20/2016 10th

Cost Estimates for Task 2:    $14,500 of match activities proposed by City 

12/21/2015  $                   1,342.25  4,518.61$                             

Invoice Amount Cumulative
5/29/2015  $                      521.75  521.75$                                 
7/9/2015  $                   2,654.61  3,176.36$                             

Purhase Order PO‐0000003531 was issued by the City to ECT on 02/13/2015 for $5,072.88 for this task.

Actual Accomplishments and Progress Reporting for the 12th Reporting Period:  Use this area to provide a description of the progress 

made during the reporting period for this task.  Be detailed and descriptive. Starting 2014, billing dates reflect invoice paid dates. 

Invoice Date

Task 2 ECT Billing
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Deliverable/ 

Outputs / 

Milestone Target Date Lead Party

A.  No activity Qtr. 1‐5 City

B.  QAPP Prepared and submitted QAPP Approved Qtr. 6 ECT

C.  ABCA prepred and submitted ABCA submitted Qtr. 6 ECT

ISRP submitted Qtr. 7 ECT

ISRP Approved Qtr. 7 ECT

Cost Estimates for Task 3:    $15,000 of match activities proposed by City

Purhase Order PO‐0000003531 was issued by the City on 02/13/2015 for $7,074.13 for this task.

Task 3B: QAPP prepared/submitted/signed by EPA 3/18/2015

Task 3C: ABCA prepared and submitted 3/19/2015

Task 3D: ISRP prepared and submitted 

Task 3E: ISRP approved 

Hazardous

Inv. No. Date Paid Qtr. Paid

151420 9/2/2015 8th

151879 6/22/2015 7th

150331 9/2/2015 8th

154661 1/20/2016 10th

D.  Interim Source Removal Plan submitted

Task 3: QAPP/ABCA/RAP

Subtask / Activity

E.  Interim Source Removal Plan approved

Invoice Date Invoice Amount Cumulative

Actual Accomplishments and Progress Reporting for the 12th Reporting Period:  Use this area to provide a description of the progress 

made during the reporting period for this task.  Be detailed and descriptive. Starting 2014, billing dates reflect invoice paid dates. 

Task 3 ECT Billing

Proposed estimate in grant application for Task 3 was $15,500.00

4/20/2015  $                   2,055.53  2,055.53$                             

12/21/2015  $                   1,500.00  14,869.03$                           

5/29/2015  $                   3,308.50  5,364.03$                             
7/9/2015  $                   8,005.00  13,369.03$                           
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Deliverable/ 

Outputs / 

Milestone

Target Date Lead Party

Qtr. 1‐6 ECT

B. Interim Source Removal scheduling and preparation Schedule Qtr. 7 ECT

ISRA report Qtr. 8 ECT

D.  Design Testing Plan submitted DTP submitted Qtr. 9 ECT

ISRR approved Qtr. 10 ECT

Injection Qtr. 10 ECT

Monitoring/Report Qtr. 10‐12 ECT

Cost Estimates for Task 4:    Proposed estimate in grant application for Task 4 was $185,000.00

Task 4C: ISRAs completed May‐June 2015

Task 4D: Design Testing Plan submitted 12/29/2015

Task 4:  Cleanup Activities and Confirmation Sampling

Subtask / Activity

Actual Accomplishments and Progress Reporting for the 12th Reporting Period:  Use this area to provide a description of the progress 

made during the reporting period for this task.  Be detailed and descriptive. Starting 2014, billing dates reflect invoice paid dates. 

A.  No activity

Task 4E: ISRR approved 01/08/2016

F.  In‐situ Bioremediation (ISBR) activities initiated

E. Interim Source Removal Report Approved

Task 5G: ISBR Monitoring to continue through Qrt. 12

C.  Interim Source Removal Actions 

Task 5F. ISBR activities initiated on 03/28/2016

G.  ISBR Monitoring & Reporting
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Hazardous

Inv. No. Date Paid Qtr. Paid

152543 9/2/2015 8th

152965 11/20/2015 9th

154176 12/14/2015 9th

154662 1/20/2016 10th

154663 1/13/2016 10th

160159 2/10/2016 10th

160563 3/17/2016 10th

161427 5/26/2016 11th

162629 8/17/2016 12th

163065 9/21/2016 12th

163066 9/21/2016 12th

163415 10/13/2016 12th

163416 10/13/2016 12th

163286 11/3/2016 12th

163828 11/3/2016 12th10/11/2016  $                12,298.76  174,871.37$                         

9/19/2016  $                   5,325.53  137,751.08$                         
9/19/2016  $                15,956.78  153,707.86$                         
10/11/2016  $                   8,864.75  162,572.61$                         

12/21/2015  $                      684.48  65,376.54$                           
12/21/2015  $                   6,976.78  72,353.32$                           

2/17/2016  $                      333.83  73,585.04$                           
5/5/2016  $                23,575.19  97,160.23$                           

47,696.68$                           
11/16/2015  $                16,995.38  64,692.06$                           

7/9/2015  $                45,612.90  45,612.90$                           
8/14/2015  $                   2,083.78 

1/13/2016  $                      897.89  73,251.21$                           

7/19/2016  $                19,979.33  117,139.56$                         
8/22/2016  $                   5,016.07  122,155.63$                         
8/22/2016  $                10,269.92  132,425.55$                         

Invoice Date Invoice Amount Cumulative

Task 4 ECT Billing
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Hazardous Substance

Budget update:  Qtr. 11

Costs Incurred 

(paid) to Date

48,626.11$             

2,067.09$               

‐$                         

24,077.82$             

199,978.56$          

4,592.08$               

279,341.66$           

Personnel

Travel  $                           ‐   

Total  $             240,000.00   $            77,711.14 

Current Approved 

Budget (from Work 

Plan)

Costs Incurred 

(paid) This Quarter

Fringe  $               12,789.12 

Other  $                              ‐     $                           ‐   

Equipment

Supplies

 $                              ‐   

 $                              ‐     $                           ‐   

Total Funds Remaining

Site Name
Costs Incurred (paid) This Quarter - 

ECT
Costs Incurred (paid) To 

Date - ECT

Orlando Rec Centre  $                                           77,711.14  $                           199,978.56 

Budget updates template included here is for quarterly reporting only.  SF424 budget forms suffice for final workplan budget 

 $                              ‐   

Expense Category
 $               27,210.88 

 $                                (39,341.66)

$                                         21.44 

$                                (21,415.23)

$                                                ‐   

$                                (24,077.82)

$                                                ‐   

$                                  (4,592.08)

Contractual  $             200,000.00   $            77,711.14 

$                                 10,722.03 


