City of Orlando Brownfield Assessment Work Plan 2012

BROWNFIELD ASSESSMENT
COOPERATIVE AGREEMENT DRAFT WORK PLAN

FOR

The City of Orlando, Florida
Community-Wide Brownfields Assessment Grant
For Hazardous and Petroleum Products Project

June 21, 2012
(revised October 1, 2013)

Submitted by:

The City of Orlando
Economic Development Department
400 S. Orange Avenue
Orlando, Florida
32802-4990

Ms. Brooke Rimmer-Bonnett,
Director of Economic Development
The City of Orlando
Phone: 407.246.2719
Fax: 407-246-2848
Email: brooke.bonnett@cityoforlando.net

Cooperative Agreement Number: BF95498212



City of Orlando Brownfield Assessment Work Plan 2012

ASSESSMENT COOPERATIVE AGREEMENT WORK PLAN
TABLE OF CONTENTS

Section Title
1.0 PROJECT OVERVIEW

2.0 PROJECT TASK DESCRIPTIONS
Task 1 Site Inventory and/or Characterization
Task 2 Phase I & II Assessments
Task 3 Remediation & Reuse Planning
Task 4 Public Outreach/Involvement
Task 5 Programmatic Support
Task 6 Public Health Monitoring

3.0 DETAILED SCHEDULE DEVELOPMENT
4.0 BUDGET TABLE FOR WORK PLAN TASKS
5.0 ANNUAL PROJECTS

6.0 AATREPORTING REQUIREMENTS CHECKLIST FOR PHASE I ESAS



City of Orlando Brownfield Assessment Work Plan 2012

1.0 PROJECT OVERVIEW
e Project Description

The City of Orlando (City) requested $400,000 in assessment funding to provide support in the
City’s efforts to perform community-wide hazardous substance and petroleum assessments on multiple
brownfields located within the historic Parramore neighborhood, a predominately African-American low-
moderate income community. The requested funding will support economic development projects
generating living-wage and high-wage jobs, community development projects including affordable and
workforce housing, recreational projects and other community-driven projects in the Parramore
Community. One of these projects, the Creative Village redevelopment, is currently underway.

The 68-acre Creative Village project involves the replacement of aging and obsolete public
infrastructure to create a live, work, learn and play mixed-use community built around a foundation of
technology-based employment and educational opportunities, mixed-income and attainable housing,
neighborhood commercial and public open spaces. The technology-based employment and educational
opportunities at Creative Village will help expand greater Orlando’s economic cluster of tech-based,
digital media production, modeling and simulation industries.

Job creation analyses project over 4,800 permanent jobs at full build-out. The City estimates the
redevelopment efforts will result in a substantial increase to its tax base. At completion, it is anticipated
that the Creative Village project will result in a high-quality, new urban neighborhood to support a
diverse and dynamic mix of uses, including 900,000 — 1,000,000 square feet of office space, 300,000 —
500,000 square feet of higher education space, 25,000 square feet of K-12 education space, 1,200 — 1,500
affordable residential units, 125,000 — 150,000 square feet of retail space, 150-200 hotel rooms and six
parks providing public space for hosting civic events, festivals and community markets. The City is
confident that the Creative Village redevelopment will serve as an economic catalyst and result in the
improvement of environmental quality in one of its oldest, most historic communities, making it more
sustainable and attractive to future developments of equal caliber.

To support this effort, the City plans to conduct extensive public outreach and community
involvement to area residents, businesses and other stakeholders.

Key to the success of this project is a public-private partnership which includes the Banc of
America Community Development Corporation, the nation’s largest community development corporation
among financial institutions, and Ustler Development, a pioneering and highly successful Orlando-based
developer, to partner in this development. This development team includes a highly qualified team of
experts and includes brownfield assessment and remediation work.

The City anticipates a three-year time frame in which to complete the assessment portion of its
brownfields program. The City plans to accomplish the following over the three year time period of this
award:

A complete inventory of regulatory sites within Parramore,

e Public Health Monitoring Plan,

e 20 Phase I Environmental Site Assessments (ESAs),

e 1 Generic Quality Assurance Project Plan (QAPP),

e 8 Site-Specific QAPPs,

e 8 Phase II Assessments, and

e 4 Analyses of Brownfield Cleanup Alternatives (ABCAs).
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The City will track outcome and output measures in the EPA Assessment, Cleanup and
Redevelopment Exchange System (ACRES) database for progress in achieving the expected outcomes on
a quarterly and cumulative basis.

Program Objectives

Complete an inventory of regulatory listed sites within the Parramore community,
Complete a Public Health Monitoring Plan,

Complete 1 Generic QAPP,

Perform 20 Phase I ESAs,

Complete 8 Site-Specific QAPPs,

Perform 8 Phase II ESAs, and

Complete 4 ABCAs.
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Program Outcomes

Environmental conditions within the community are evaluated,

Environmental risks associated with brownfields are understood by community members,
Assessment of environmental conditions is completed on sites within the community,
Assessed properties are ready for cleanup and/or redevelopment,

A o

Environmental Justice is implemented in the target community.

. Project Team Structure and Responsibilities

The City has the technical and legal support needed to execute this cooperative agreement,
oversee and direct the contractor(s). The City may also coordinate with the Orange County Health
Department on health issues as warranted.

The City will provide project updates to the Florida Department of Environmental Protection
(FDEP) Brownfields Redevelopment Program contact on a regular basis — FDEP Central District, George
Houston II, P.G., Brownfields Coordinator, 3319 Mcguire Blvd., Suite 232, Orlando, Florida 3280.-3767,
Phone: 407.897.4322, Fax: 850.412.0465, Email: George.houston@dep.state.fl.us.

Where applicable, the City will make FDEP aware of all site-specific assessment activities to be
initiated and will provide FDEP an opportunity to review and comment on all technical reports, including
QAPPS, sampling plans, ABCAs, cleanup plans, and other technical reports. Where applicable, FDEP
will be specifically notified for Phase II activities, and will be involved in any site eligibility
determinations for community-wide grants.

Team members will include Mr. Dean Grandin (Orlando’s Planning Official and City Planning
Division Manager) as Brownfields Director, Mary Stewart-Droege (City Planner) as Brownfields
Coordinator, the City’s selected consultant, and others as appropriate.

Dean Grandin has been working for the City of Orlando for over a decade, and currently serves as
the Planning Official and City Planning Division Manager within the Economic Development
Department. Dean brings thirty-five years of professional planning experience to the City. Prior to
Orlando, he held the position of Planning Director/Deputy Director of Development for the City of Miami
Beach, Florida. Before that he was the Planning Director/Deputy Director of Development for the City of
Yonkers, New York. Dean’s professional affiliations include, but are not limited to, membership in the
American Institute of Certified Planners (AICP), the American Planning Association (APA) and the
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Florida Chapter of the APA, the National Trust for Historic Preservation, the Congress for the New
Urbanism and the Urban Land Institute. He has held many other professional affiliations throughout his
career and currently serves as the Chairman of the UCF Planning Advisory Board. He has served as the
City’s past Brownfield Advisory Board Liaison and is intimately familiar with the technical,
environmental and social aspects of brownfield redevelopment.

Mary Stewart-Droege has been a planner for over 10 years with the City of Orlando. Ms. Droege
has a background in health and federal funds administration as it relates to community redevelopment and
is a true champion of the Brownfields Program and Creative Village redevelopment project. Possessing
both LEED-AP and AICP certifications, she is also the Physical Environment and Policy Committee
Chairperson for Get Active Orlando (GAO), a successful and innovative City initiative which serves to
implement policies and practices that will strengthen community capacity to support healthy lifestyle
behavior.

The Brownfields team will work closely together and on a continual basis throughout the grant
period meeting at least monthly initially to discuss strategies, plans, and results of Orlando’s Brownfields
Program.

. Kick-off Meeting

The Orlando Brownfields Project team, EPA and State partners will have an on-site project kick-
off meeting to orient all the partners to project expectations upon final award. Roles and responsibilities,
as well as project schedules, will be reviewed at this kink-off meeting. Further, Cooperative Agreement
Terms and Conditions will be distributed to each team member and discussed at this meeting.
2.0 PROJECT TASK DESCRIPTIONS

TASK 1 SITE INVENTORY AND/OR CHARACTERIZATION

A. Inventory of Regulatory Listed Sites. The City will utilize environmental database searches of
potential hazardous substance and petroleum product sites within the project area(s). This research will
establish the number/type of potential hazardous substance and petroleum product brownfield sites within
the project area(s). This task will assist stakeholders in determining which properties should be targeted
for Phase I, Phase Il and additional site assessment activities. This inventory will set a baseline of
regulatory-listed hazardous substance and petroleum product sites within Orlando than can be measured
during the development and implementation of their Brownfields Program. This task is a critical part of
their community involvement and outreach/education program to be developed under this grant; the City
will seek input from community-based organizations on potential brownfield sites for redevelopment.

TASK 2 PHASE I & 11 SITE ASSESSMENTS

A. Candidate Site Identification. Orlando is committed to redevelopment of contaminated and
potential contaminated sites into viable economic and community development projects. The City will
perform community-wide hazardous substance and petroleum assessments on multiple properties within
the City’s Parramore community. The City will utilize the data collected from Task 1 along with
community and stakeholder input to identify and prioritize properties for assessment.
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B. Site Characterization — Phase I Site Assessment. The City will conduct up to 20 Phase I ESAs
in accordance with ASTM E1527-05 “Stabdard Practices for Environmental Site Assessment: Phase |
Environmental Site Assessment Process” and EPA’s All Appropriate Inquiries Final Rule (70 CFR
66070).

C. ESA and NHPA. The City will comply with applicable requirements under the Endangered
Species Act and the National Historic Preservation Act. As required, the City will screen sites for any
threatened or endangered species or habitat which may be affected by the projects. The City will seek
guidance from the EPA Project Officer concerning the applicability of these requirements on a case by
case basis. The City will contact the appropriate State Historic Preservation officer for sites with
potential national historic significance.

D. Quality Assurance & Health and Safety Plans. The City will develop a Generic QAPP
document for their Brownfields Program. Upon successful completion of Phase I ESAs, the City will
provide Site-Specific QAPPs and Health and Safety Plans (HASP) conducted in accordance with EPA
requirements and terms and conditions. For sites requiring further investigation which may include soil
and groundwater sampling, Orlando will submit up to 8 Site-Specific QAPPs for review, comment, and
ultimate approval. In the event that modifications are required to the QAPPs that have been submitted,
the City will submit QAPP addenda as requested by EPA. The City will also prepare and follow an
OSHA-compliant HASP for the sites requiring further investigation: the City will place copies of QAPPs
and OSHA-complaint HASPs in the required Informational Record for the project.

E. Site Characterization — Phase II Assessment. The City of Orlando will conduct up to 8 Phase
IT ESAs in accordance with ASTM E1903-97 or equivalent and EPA terms and conditions. These Phase
IT ESAs will result from recommendations made by qualified environmental professionals as a result of
Phase I ESAs.

Prior to spending any funds for Phase II ESAs, the City will submit and obtain approval of an
EPA Region 4 Site Eligibility Determination Outline from the EPA Project Officer.

TASK 3 REMEDIATION & REUSE PLANNING

In the event that selected sites require remediation, the City may provide remediation and reuse
planning to facilitate the productive reuse of environmentally-impaired properties. The City will work
cooperatively with FDEP to determine necessary remedial activities, as applicable. The City will
complete necessary remediation planning under the EPA terms and conditions but recognizes that FDEP’s
requirements also must be met. The City may also utilize funding under this task to perform reuse plans
to determine the potential for reuse of brownfield sites and the feasibility of proposed end uses for
brownfields properties. Basically, this funding is interchangeable, i.e., this funding can be used for either
ABCSs/equivalent documents of Brownfields Reuse Plans as appropriate.

A) Analysis of Clean up Alternatives. The City will conduct up to 4 ABCAs resulting from
recommendations from Phase Il ESAs completed by qualified environmental consultants. The ABCAs
will also serve as the framework for remedial action plans required under Florida’s Chapter 62-785
(Brownfield Cleanup Criteria Rule). Sites undergoing remedial planning through the City’s Brownfield
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Program will be encouraged to evaluate entering into a Brownfield Site Rehabilitation Agreement
(BSRA) with FDEP that provides the regulatory framework for assessment and remediation and potential
redevelopment of environmentally impacted sites within Florida.

The ABCA or its equivalent will include:
1) Information about the site and contamination issues (i.e. exposure pathways, identification of
contaminants contaminant levels and contaminant sources, source volume of other estimates as needed to
compare relative costs between remedies).
2) Identification of the contaminants of concern.
3) A summary of cleanup/protectiveness standards, applicable laws and regulations.
4) A description of the remedial alternatives considered.
5) Assessment of the effectiveness, implementability, and the cost of each alternative, As part of the
evaluation of effectiveness, discuss whether/how each alternative would achieve cleanup/protectiveness
standards and would comply with applicable laws and regulations,
6) A comparative analysis of the alternatives considered.
7) A selected or proposed alternative.

In consultation with the City, the City’s environmental consultant will consider the use of
institutional controls, as well as engineering controls, as a part of the analysis of Brownfields cleanup
alternatives.

B) Brownfields Reuse Plans. The City may also utilize funding under this task to perform up to 4
Reuse Plans to determine the potential for the reuse of brownfields sites and the feasibility of proposed
end uses of brownfields properties.

C) Final Cleanup Plan. In the event that the proposed budget can accommodate additional remedial
planning, the City may provide assistance to eligible sites to complete Remedial Action Plans (RAPs)
under Florida Chapter 62-785 and executed BSRAs. As mentioned above, the ABCAs completed to meet
EPA terms and conditions will provide the framework for RAPs required under the FDEP Brownfields
Program.

TASK 4 PUBLIC OUTREACH/INVOLVEMENT

The City will perform public involvement, consistent with the Assessment Grant Proposal
requirements, to ensure that community concerns are considered in assessment planning and execution,
and the public is kept informed of project progress and results and to encourage public involvement in the
project.

The City will develop a Community Engagement Plan (CEP) to further identify mechanisms the
City intends to utilize over the life of the grant in order to support community outreach. Presently, the
City utilizes their web site and local newspapers to keep interested stakeholders informed of the City’s
redevelopment and revitalization activities. City staff will attend brownfields related training
conferences/workshops to obtain training and share progress as their Brownfields Program develops.
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TASK 5 PROGRAMMATIC SUPPORT

A) Federal Funding Accountability & Transparency Act (FFATA). The City is registered with
Central Contractor Registration, www.CCR.gov and will comply with further reporting requirements of
FFATA as applicable.

B) Quarterly Reporting. The City will submit Quarterly progress reports 30 days after the end of each
federal fiscal quarter, or:

Performance Period Report Date
October - December January 30
January - March April 30
April - June July 30
July - September October 30

The quarterly reports will be completed in the format required and copies will be sent to the following
three email addresses, as applicable:

1. EPA Region 4 Project Officer — Brian Gross (gross.brian@epa.gov)

2. EPA’s Brownfields Data Manager (bf forms@epa.gov)

3. State Brownfields Coordinator (George.houston@dep.state.fl.us)

C) Semi-Annual Reporting. To support the federal government’s goal of supporting disadvantaged
business enterprises with federal funds, the City will seek opportunities to participate in the goal where
possible. The City acknowledges that participation is not mandatory, but reporting is. The City will use
EPA Form 5700-52A for this reporting, and will submit this form and Financial Reimbursement Forms
with the quarterly report to:

EPA Region 4

Grants Management Office

61 Forsyth St., 14" Floor

Atlanta, GA 30303

Attn: Keva Lloyd

The City will submit WBE/MBE utilization information semi-annually as required by April 30™ and
October 30" during each reporting period.

D) Annual Reporting (Federal Financial Reports (FFRS)). The City will submit a Federal Financial
Report EPA Standard Form 425 on an annual basis by January 30" of each reporting year. The FFR will
be submitted to the EPA Project Officer both electronically and by hard copy to:

U.S. EPA Las Vegas Finance Center
PO Box 98515
Las Vegas, NV 89193-8515
Attn: Sharen Rheinhardt

-and-
Rheinhardt.Sharen@epa.gov
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E) Annual Projections. The City will make projections on an annual basis and provide these
projections to the EPA Project Officer by the 30™ day of April every year during the grant period. The
projections will include the anticipated number of Phase I and Phase II ESAs that are expected to be
completed in the upcoming year. The listed sites will be a subset of the total number of sites where Phase
I and II ESAs will be conducted during the entire project performance period.

F) Final Performance Report. The City’s Final Quarterly Report will become the Final Performance
Report. It will be submitted to the EPA Project Officer within 90 calendar days after the expiration or
termination of the award. The report may be provided to the Project Officer electronically or by mail.
The report shall generally contain the same information as in the Quarterly Progress Reports but will
include a chart summarizing all site assessed during the grant, a summary of outreach materials produced,
and site photos of the assessment site(s). In addition, the Final Performance Report will specifically
address lessons learned during the project both by the City and contractor(s) in implementing the
Brownfields assessment as well as successes achieved.

G) ACRES/Property Profile Form. (http://www.epa.gov/brownfields/pubs/acres/acresinfo.htm)

The City will submit/maintain property specific information via the on-line ACRES database. The
information in the quarterly report will correlate with the information in ACRES< a national database
from which project status information is extracted and reported to Congress and the public. Relevant
portions of the database will be updated for each property when the following occur:

a. Within 30 days of the cooperative agreement award for site-specific assessments, or selection

of the assessment property for community-wide assessments

b. Completion of Phase I ESAs

c. Completion of Phase Il ESAs and Phase Il ESA Addenda and Limited Site Assessments

d. Completion of the grant

H) Contractor Procurement. Due to the specialized/technical skills needed for this project, the City
will procure Brownfields Consulting Services and Environmental Engineering Services from an
experienced brownfields firm to carry out the tasks for this grant and for future EPA Brownfields Grants.
The City’s procurement procedures fully comply with all State and Federal purchasing requirements and
procedures including 40 CFR Part 30 Uniform Administrative Requirements for Grants and Agreements
with Institutions of Higher Education, Hospitals, and other Non-profit Organizations of 40 CFR Part 31
Uniform Administrative Requirements for Grants and Cooperative Agreements to State and Local
Governments.. The City anticipates that procurement will occur within 60-90 days.

The City will include a Site-Specific Budget Summary in order to demonstrate that expenditures
on a single site do not exceed the $200,000 statutory limit. Additionally, procurement language will
include a provision to invoice costs site-specifically and include an overall programmatic task to include
costs that would be shared across all sites, such as the generic QAPP development. Site-Specific
sampling and analysis plans will be accounted for site-specifically.

I) Kick-off Meeting. Upon award, the Orlando Brownfields project team, environmental contractor,
EPA and State partners will have an on-site project kick-off meeting to orient all the partners to project
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expectations. Roles and responsibilities, as well as project schedules, will be distributed to each team
member and discussed at this meeting.

TASK 6 PUBLIC HEALTH MONITORING

The City will develop a public health monitoring plan and will coordinate with the Orange County Health
Department and a health care provider network to implement public health monitoring activities within

the City. The City plans to address issues such as negative environmental impacts to public wells,
groundwater, surface water, soil and other contaminated media. The intent is to address potential lead-
based paint issues due to the age of some of the City’s housing stock and the substantial population of
children in the community.

3.0

4.0

5.0

6.0

DETAILED SCHEDULE DEVELOPMENT (ATTACHMENT 1)

BUDGET TABLE FOR WORK PLAN TASKS (ATTACHMENT 2)

ANNUAL PROJECTS (ATTACHMENT 3)

AAI REPORTING REQUIREMENTS CHECKLIST FOR PHASE I ESAS
(ATTACHMENT 4)
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Attachment 1: Guideline for Detailed Schedule Development - Assessment

Time from
Notice of Actions
Selection
Grant Commitment and Planning Phase
0 month Notice of Selection, May 24, 2012: Application Forms Webinar held June 6 & &, 2012
3 weeks Grant Application Submitted with Draft Work Plan and detailed schedule CAR Internal Grants
Management Team is in place with set roles
2-4 months CAR pre-award activities such as Community Engagement Plan and consultant RFP
(with prior Project Officer approval)
(zszm?tse d June 21, 2013) EPA works with CAR to finalize draft work plan (by August 1, 2012)
3-4 months EPA executes grant award
September 26 & 27, 2012 New Grantee Orientation in Atlanta, GA
Time from Actions
Grant Award
Startup
0 months Grant award
(=2
g 0-3 months Request for Proposal (RFP) for contractor procurement is finalized
< -
o (1A4 r?lwggthzso 13) Consultant contract executed and contractor on-board
(MZ 30’2013) Kick-off meeting held with CAR, Contractor, EPA, State
y 0 First Meeting with Community, Complete Community Engagement Plan
Grant Specific Schedule
Initial Site Inventory activities completed / Site Selection Priority Process established (with
4-7 months input from Community) and implemented
Phase | activities initiated on first priority sites (concurrent with Inventory Refinement &
4-7 months Community Input)
4-7 months - . e
(submitted Sept Community-wide grants develop generic QAPP (concurrent w/Phase | report writing);
18, 2013) bt submit to EPA/State (allow 4 weeks for approval)
Phase | reports are being finalized/ACRES forms are being updated/Community has been
- 6-9 months engaged in Phase | findings
§ 7 months Submit projections to EPA Phase | & Phase Il ESAs for next year
8-9 months Submit site eligibility forms to EPA/State (for Petroleum Sites); obtain site access
9 months Site-Specific QAPPs submitted to EPA/State for each property (allow 2 weeks for approval)
10 months Phase lls initiated
Phase Il reports are being finalized; ACRES forms are being updated; Community has been
11-13 months engaged in Phase Il findings
Access status to ensure work is on target to meet set year end goals, if not inform EPA
11-13 months Project Officer as soon as possible in writing
12-24 months Phase | planning to Phase Il initiation cycle for community-wide grants repeats year one
; cycle, but it should be shorter/faster in repetitive cycles for subsequent properties
L 12-24 months Begin clean-up planning (ABCA) on sites where cleanup funds may be desired

Submit to EPA/State for review/comment/public involvement
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Begin securing/seeking financial support for cleanup

Year 3

18 months Half of 3 year grant is complete; check-in with EPA/State for any modifications to work
plan budget or scope of work. 35% of funds should be expended by this time.
19 months Submit projections to EPA for Phase | & lIs for the next year
One year left on grant; concrete plans should be in place to accomplish CAR’s goals for the
24 months grant and to spend remaining grant funds. All or most site specific QAPPs for Phase Ils

should be submitted. (No QAPPs will be accepted after month 30)

26 - 30 months

Phase | planning to Phase Il initiation cycle for community-wide grants repeats year one
cycle, but it should be shorter/faster in repetitive cycles for subsequent properties. Continue
public involvement

26 - 30 months

Clean-up planning (ABCA) on sites where cleanup funds may be desired
Submit to EPA/State for review/comment/public involvement
Begin securing/seeking financial support for cleanup

Make sure all work has been entered in ACRES so that credit is given for all of CAR'’s

28 months .
accomplishments
30 months 6 months remain on the grant; Start winding down activities in preparation for grant closing
Reconcile accounts; collect remaining invoices for submission; gather deliverables for final
35 months
close-out report
36 months Grant project/budget period closes; no further costs can be incurred after final date
Quarterly Report 12 is due October 30, 2015 (30 days after 12t quarter ends); May serve as
37 months Final Close-out Report if all project documentation is complete and ready. If so, then it is due

90 days after close, or December 30, 2015. Disadvantaged Business Enterprise (DBE) report
due with this quarterly report.

37 - 39 months

Submit final request for reimbursement with Final FFR (Standard Form 425); All Closeout
documentation and final deliverables due within 90 days after project end date (December 30,
2015)

Quarterly reports are due 30 days after the end of each quarter: Jan. 30, April 30, July 30 and

Oct. 30.

DBE/MBE reports are due with the April and October quarterly reports.
ACRES data should be entered with each project phase and after significant work completion.

Draw down expended funds at least quarterly or more frequently as expenditures warrant.




City of Orlando Brownfield Assessment Work Plan 2012

Attachment 2: Budget table for work plan tasks

Hazardous Substances

- . Public
Inventory Phase I/l Remed|at|op/Reuse Outreach Programmatic Health Total
Assessments Planning Support Monitori
onitoring
Personnel 0 0 0 $2,500 $2,500 0 $5,000
Travel 0 0 0 $2,500 0 0 $2,500
Supplies 0 0 0 $2,500 0 0 $2,500
Contractual $7,500 $145,000 $15,000 $2,500 $10,000 $10,000 $190,000
Total $7,500 $145,000 $15,000 $10,000 $12,500 $10,000 $200,000
Petroleum Products
Phase Il | Remediation/Reuse Programmatic | | UPic
Inventory , Outreach Health Total
Assessments Planning Support Monitori
onitoring
Personnel 0 0 0 $2,500 $2,500 0 $5,000
Travel 0 0 0 $2,500 0 0 $2,500
Supplies 0 0 0 $2,500 0 0 $2,500
Contractual $7,500 $145,000 $15,000 $2,500 $10,000 $10,000 $190,000
Total $7,500 $145,000 $15,000 $10,000 $12,500 $10,000 $200,000
Grand Total $15,000 $290,000 $30,000 $20,000 $25,000 $20,000 $400,000
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Attachment 3: Annual Projections

Draft Table Template

Property/Site Name Activity Start Date Completion Date
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Attachment 4: AAI Reporting Requirements Checklist for Phase I Site Assessments
Conducted using EPA Brownfields Assessment Grant Funds

Contact Information

Grantee Name:

Grant Number:

ACRES Property ID:

Program Manager Name:
(Point of Contact)

Contact Phone Number:

Name/Address of Property Assessed:

Checklist
Please indicate that each of the following All Appropriate Inquiries documentation requirements were met
for the Phase I assessment conducted at the above listed property:

[J An Opinion as to whether the inquiry has identified conditions indicative of releases or threatened
releases of hazardous substances, and as applicable, pollutants and contaminants, petroleum or
petroleum products, or controlled substances, on, at, in, or to the subject property.
[0 An identification of “significant” data gaps (as defined in §312.10 AAI final rule and §12.7 Of
SATM E1527-13), if any, in the information collected for the inquiry, as well as comments regarding
the significance of these data gaps. Significant data gaps including missing and unattainable
information that affects the ability of the environmental professional to identify conditions indicative
of releases or threatened releases of hazardous substances, and as applicable, pollutants and
contaminants, petroleum or petroleum products, or controlled substances, on, at, in, or to the subject
property.
[J Qualifications and signature of the environmental professional(s). The environmental
professional must place the following statements in the document and sign the document:
0O “[I, We] declare that, to the best of [my, our] professional knowledge and belief, [I, We] meet
the definition of Environmental Professional as defined in §312.10 of this part.”

U “[I, We] have the specific qualifications based on education, training, and experience to assess
a property of the nature, history, and setting of the subject property. [I, We] have developed and
performed the all appropriate inquiries in conformance with the standards and practices set forth
in 40 CFR Part 312.”

Note: Please use either “I” or “We.”

[J In compliance with (312.31(b) of the AAI final rule and {12.6.1 of ASTM E1527-13, the
environmental professional must include in the final report an opinion regarding additional
appropriate investigation, if the environmental professional has such an opinion.

Signature of Grantee Program Manager Date




