Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando

Cooperative Agreement Number: BF- 95498212

Date Submitted: October 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Task 1: Site Inventory and/or Characterization

Deliverable/
Outputs /
Subtask / Activity Milestone Target Date Lead Party
A. No activity Qtr. 1,2,3,6
B. Meeting on May 30, 2013 to discuss Site Inventory Initial Site Inventory]Qtr. 4 ECT/City
C. Research addressing site inventory and preliminary sites. |Initial Site Inventory|Qtr. 5 ECT/City

Follow-up with Real Estate and City Planning

Initial Site Inventory

D. Initial Site Inventory document completed Qtr. 5 ECT/City
Report
E. Site Inventory updated June 2, 2014 Updated Site Qtr. 7 ECT
Inventory Report
F. Site Inventory to be updated upon receipt of potential Updated Sit
nventory paatec up ptote pdated Stte Qtr. 9 ECT/City
brownfield sites from community partners Inventory Report
G. A Final Site Inventory will be completed for the grant Final Site | t
y P & nal SIte IVentony 1o, 12 ECT/City
Close-out document Report

Cost Estimates for Task 1: Proposed estimate in grant application for Task 1 was $15,000
Service Authorization SA #1 was executed on 08/27/2013 for $14,992.20 for this task.

Actual Accomplishments and Progress Reporting for the 12th Reporting Period: Use this area to provide a description of the
progress made during the reporting period for this task. Be detailed and descriptive. Starting 2014, billing dates reflect invoice paid
dates.

Task 1:C-10/11/13: Meeting with ECT (Environmental Consulting & Technology), City Real Estate and City Planning to discuss future
sites and planning issues

Task 1:D-12/04/13: Initial Site Inventory Report completed.
Task 1.:E-06-02-2014: Site Inventory Revised and updated to reflect new Phase I/Il ESA’s.

Task 1:F-12/06/2013: During monthly meeting, community partners indicated they would provide a list of sites to consider for Phase
I/1l ESA’s. No information has yet been provided.

Task 1.:G-A Final Site Inventory will be prepared for the Grant Closeout report.




Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Task 1 ECT Billing

Petroleum
Invoice Date Inv. No. Invoice Amount Cumulative Date Paid Qtr. Paid
9/18/2013 133347 | S 4,484.15 | $ 4,484.15 1/27/2014 6th
10/14/2013 133759 | S 1,149.04 | S 5,633.19 | 12/16/2013 5th
11/13/2013 134195 | S 1,205.55 | S 6,838.74 | 1/27/2014 6th
1/10/2014 140147 | $ 170.13 | S 7,008.87 2/3/2014 6th
2/11/2014 140526 | $ 165.75 | S 7,174.62 | 5/27/2014 7th
4/16/2014 141349 | $ 13262 | S 7,307.24 | 5/27/2014 7th
7/22/2014 142562 | S 166.14 | S 7,473.38 | 8/18/2014 8th
10/23/2014 143761 | S 50.79 | S 7,524.17 | 8/18/2014 8th
5/29/2015 151877 | S 2272 | S 7,546.89 | 6/22/2015 11th
Hazardous

Invoice Date Inv. No. Invoice Amount Cumulative Date Paid Qtr. Paid
9/18/2013 133348 | S 4,509.91 | $ 4,509.91 | 12/16/2013 5th
10/14/2013 133760 | S 1,181.58 | S 5,691.49 12/1/2014 5th
11/13/2013 134196 | S 1,205.55 | S 6,897.04 | 1/27/2014 6th
1/10/2014 140148 | $ 143.87 | S 7,040.91 2/3/2014 6th
2/11/2014 140523 | $ 165.75 | S 7,206.66 | 5/27/2014 7th
4/16/2014 141350 | $ 13262 | S 7,339.28 | 5/27/2014 7th
5/29/2015 151878 | $ 156.82 | S 7,496.10 | 6/22/2015 11th




Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Task 2: Phase I/1l Assessments

Deliverable/
Outputs /
Subtask / Activity Milestone Target Date Lead Party
A. Orlando Recreation Center (2 parcels) Phase | ESA Qtr.5 ECT
B. Ossie Street (5 parcels) Phase | ESA Qtr.5 ECT
C. 709 & 717 W. Central Blvd. (2 parcels) Phase | ESA Qtr.5 ECT
D. Orlando Rec Centre (2 parcels) Phase Il ESA Qtr.6 ECT
E. Mt. Zion Baptist Church Phase | ESA Qtr.7 ECT
F. Parramore Community Garden Phase | ESA Qtr.7 ECT
G. Peabo Childcare Center Phase | ESA Qtr.7 ECT
H. Parramore Community Garden Phase Il ESA Qtr. 8 ECT
I. Orlando Rec Centre (2 parcels) Supp. Phase Il ESA |Qtr. 8 ECT
J. 630 W. Amelia Street Phase Il ESA Qtr.9 ECT
K. Orlando Rec Centre (2 parcels) Supp. Phase Il ESA |Qtr. 11 ECT

Cost Estimates for Task 2:
Budget was re-allocated with EPA Approval (Qtr. 7) to $204,000.00
Budget was re-allocated with EPA Approval (Qtr. 10) to $196,000

Proposed estimate in grant application for Task 2 was $290,000.00

-Service Authorization SA #2 was issued by the City on 09/18/2013 for $10,158.58 for the Orlando Rec Centre

(56,665.72) and Ossie Street Parcels ($3,492.86).

-Service Authorization #3 was issued by the City on 12/31/2013 for 709 & 717 West Central Blvd. for $3,657.74
-Service Authorization #4 was issued by the City on 01/10/2014 for the Orlando Recreation Center for $70,868.30
-Service Authorization #6 was issued by the City on 5/7/2014 for the Parramore Community Garden for $3,712.40
-Service Authorization #7 was issued by the City on 4/8/2014 for the Mt. Zion Baptist Church for $3,712.40
-Service Authorization #8 was issued by the City on 04/23/2014 for the Orlando Rec Centre for $34,372.60

-Service Authorization #9 was issued by the City on 07/08/2014 for the Parramore Community Garden for $7,333.48

-Service Authorization #13 was executed on 07/08/2014 for the Soccer Stadium for $15,352.25.
-Service Authorization #14 was issued by the City on 09/02/2014 for 630 W. Amelia Street for $26,448.60
-Service Authorization #15 was issued by the City on 11/25/2014 for 630 W. Amelia Street for $1,600.00

-Service Authorization #16 was issued by the City on 4/06/2015 for the Orlando Rec Centre for $8,058.68




Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando

Cooperative Agreement Number: BF- 95498212

Date Submitted: October 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Actual Accomplishments and Progress Reporting for the 12th Reporting Period: Use this area to provide a description of the
progress made during the reporting period for this task. Be detailed and descriptive. Starting 2014, billing dates reflect invoice paid
dates.

Task 2:A-Phase | ESA completed November 2013 (Orlando Rec Centre)

Task 2:B- Phase | ESA completed November 2013 (Ossie Street parcels)

Task 2:C-Phase | ESA completed December 2013 (709/717 W. Central Blvd. parcels)

Task 2:D & I-Phase Il ESA completed September, 2014 (Orlando Rec Centre)

Task 2:E-Phase | ESA completed July 2014 (Mt. Zion Baptist Church)

Task 2:F-Phase | ESA completed July 2014 (Parramore Community Garden)

Task 2:G-Phase | ESA completed July 2014 (Peabo Childcare Center)

Task 2H-Phase Il ESA completed September 2014 (Parramore Community Garden)

Task 2J: Phase Il ESA completed December 2014 (630 W. Amelia Street)

Task 2K: Phase Il ESA supplemental soil sampling completed June 2015 (Orlando Rec Centre)




Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Task 2 ECT Billing

Petroleum
Invoice Date Inv. No. Invoice Amount Cumulative Date Paid Qtr. Paid
08/30/2013 (QAPP)| 133347 | S 2,406.53| S 2,406.53 | 1/27/2014 6th
9/27/2013 133761 | S 1,290.46 | S 3,696.99 | 12/16/2013 5th
11/13/2013 134197 | S 2,379.19| S 6,076.18 | 1/27/2014 6th
1/27/2014 140144 | S 1,911.38( S 7,987.56 2/3/2014 6th
01/27/2014 (QAPP)| 140147 | S 97.23( S 8,084.79 2/3/2014 6th
2/11/2014 140524 | S 1,396.91( S 9,481.70 | 2/24/2011 6th
2/11/2014 140528 | S 20,667.96| S 30,149.66 | 2/24/2014 6th
3/12/2014 140929 | S 11,611.06| S 41,760.72 | 5/27/2014 7th
7/22/2014 142565 | S 1,814.24( S 43,574.96 | 7/22/2014 8th
7/22/2014 142567 | S 10,735.98| S 54,310.94 | 8/18/2014 8th
8/28/2014 142956 | S 1,872.68| S 56,183.62 | 9/22/2014 8th
8/28/2014 142957 | S 5454 S 56,238.16 | 9/22/2014 8th
10/23/2014 143764 | S 1,894.04 | S 58,132.20 | 11/24/2014 9th
11/19/2014 144151 | S 3,60431 | S 61,736.51 | 12/22/2014 9th
11/26/2014 144152 | S 4,397.43 S 66,133.94 | 12/22/2014 9th
12/17/2014 144505 | S 10,191.97 | S 76,325.91 | 12/30/2014 9th
12/17/2014 144506 | S 766.28 | S 77,092.19 | 12/30/2014 9th
1/23/2015 150210 | S 1,732.70 | S 78,824.89 1/30/2015 10th
1/30/2015 150211 | S 33.72 | S 78,858.61 1/30/2015 10th
3/19/2015 150996 | S 1,121.45 | S 79,980.06 12th
5/29/2015 151880 | S 5,323.68 | S 85,303.74 | 6/22/2015 11th
9/15/2015 153415 | S 173.04 | S 85,476.78 12th
9/15/2015 153416 | S 1,322.26 | S 86,799.04 12th
7/9/2015 152542 | S 1,416.59 | S 88,215.63 12th




Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Hazardous
Invoice Date Inv. No. Invoice Amount Cumulative Date Paid Qtr. Paid
08/30/2013 (QAPP)| 133348 | S 1,988.64 | S 1,988.64 | 1/27/2014 6th
9/27/2013 133762 | $ 1,217.69( $ 3,206.33 | 12/16/2014 5th
11/1/2013 134198 | $ 2,327.64| S 5,533.97 | 1/27/2014 6th
1/27/2014 140145 | $ 1,745.80( $ 7,279.77 2/3/2014 6th
01/27/2014 (QAPP) | 140148 | S 255.60| S 7,535.37 2/3/2014 6th
2/11/2014 140525 | $ 1,532.91( $ 9,068.28 | 2/24/2014 6th
2/11/2014 140529 | S 21,097.71| S 30,165.99 | 2/24/2014 6th
3/12/2014 140930 | $ 9,037.23| S 39,203.22 | 5/27/2014 7th
6/10/2014 142096 | $ 2,228.70| S 41,431.92 7/7/2014 8th
8/2/2014 142954 | $ 1,298.68| S 42,730.60 | 9/22/2014 8th
6/10/2014 142097 | $ 3,401.82| S 46,132.42 7/7/2014 8th
6/10/2014 142100 | $ 6,721.15| S 52,853.57 7/7/2014 8th
7/22/2014 142565 | $ 1,143.13( $ 53,996.70 | 7/22/2014 8th
7/22/2014 142566 | S 19,270.53| S 73,267.23 | 8/25/2014 8th
8/28/2014 142955 | $ 1,473.42 | $ 74,740.65 | 9/22/2014 8th
8/28/2014 142956 | $ 1,839.72| $ 76,580.37 | 9/22/2014 8th
8/28/2014 142957 | $ 606.97| S 77,187.34 | 9/22/2014 8th
8/28//2014 142959 | $ 7,733.77| S 84,921.11 | 9/22/2014 8th
10/23/2014 143763 | $ 647.15| S 85,568.26 | 11/24/2014 9th
10/23/2014 143764 | S 1,906.98 | S 87,475.24 | 11/24/2014 9th
11/19/2014 144151 | S 3,689.51 | S 91,164.75 | 12/22/2014 9th
12/17/2014 144505 | S 9,915.63 | S 101,080.38 | 12/30/2014 9th
12/17/2014 144506 | $ 750.00 | $ 101,830.38 | 12/30/2014 9th
1/23/2015 150210 | S 1,495.26 | $ 103,325.64 | 1/30/2015 10th
1/30/2015 150211 | S 50.00 | S 103,375.64 | 1/30/2015 10th
05/29/2015 (QAPP)| 151878 | S 249.21 | $ 103,624.85 | 6/22/2015 11th
3/19/2015 150996 | S 1,786.01 | $ 105,410.86 12th
9/15/2015 153415 | S 3254 | S 105,443.40 12th
9/15/2015 153416 | S 2,214.00 | $ 107,657.40 12th




Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Task 3: Remediation/Reuse Planning

prepared and submitted

Deliverable/
Subtask / Activity Outputs / Lead Party
Milestone Target Date

A. No activity Qtr1, 2, 3,4, 5|City
Remediation &

B. Soccer Stadium Reuse Planning Qtr. 8 ECT
Report

C. Orlando Rec Centre ABCA Qtr. 10 ECT

D. Voluntary Cleanup Tax Credit (VCTC) Applications
VCTC Qtr. 10 ECT

Cost Estimates for Task 3:
Budget was re-allocated with EPA Approval (Qtr. 7) to $80,000.00
Budget was re-allocated with EPA Approval (Qtr. 10) to $78,000.00

Proposed estimate in grant application for Task 3 was $30,000.00

Service Authorization #5 was executed on 02/13/2014 for the Soccer Stadium for $59,539.88.
Service Authorization #10 was executed on 6/20/2014 for the Orlando Rec Centre for $15,610.32
Service Authorization #16 was executed on 4/06/2015 for the Orlando Rec Centre for $2,423.15

dates.

Task 3:D-VCTC applications prepard and submitted on Remediation & Reuse planning partially completed.

Actual Accomplishments and Progress Reporting for the 12th Reporting Period: Use this area to provide a description of the
progress made during the reporting period for this task. Be detailed and descriptive. Starting 2014, billing dates reflect invoice paid




Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Task 3 ECT Billing

Petroleum
Invoice Date Inv. No. Invoice Amount Cumulative Date Paid Qtr. Paid
3/12/2014 140931 | S 15,060.14| S 15,060.14 | 5/27/2014 7th
5/28/2014 141781 | $ 8,436.38| S 23,496.52 | 6/23/2014 7th
6/10/2014 140298 | S 1,290.22 | $ 24,786.74 7/7/2014 8th
10/23/2014 143765 | $ 2,833.31| S 27,620.05 | 11/24/2014 9th
11/19/2014 144147 | S 4,983.20( S 32,603.25 | 12/22/2014 9th
4/20/2015 151421 | $ 4,971.85| S 37,575.10 | 12/22/2014 9th
5/29/2015 151880 | S 966.38 | S 38,541.48 | 6/22/2015 11th
7/9/2015 152542 | S 814 | S 38,549.62 9/2/2015 12th
9/25/2015 153328 | S 1,451.15 | $ 40,000.77 9/2/2015 12th
Hazardous
Invoice Date Inv. No. Invoice Amount Cumulative Date Paid Qtr. Paid
3/12/2014 140932 | S 15,060.14| S 15,060.14 | 5/27/2014 7th
5/28/2014 141782 | S 8,436.38| S 23,496.52 | 6/23/2014 7th
6/10/2014 142098 | $ 1,290.22 | $ 24,786.74 7/7/2014 8th
10/23/2014 143765 | S 1,993.68( S 26,780.42 | 11/24/2014 9th
11/19/2014 144148 | $ 4,983.20( S 31,763.62 | 12/22/2014 9th
4/20/2015 151421 | $ 5,811.48]| S 37,575.10 12th
9/15/2015 153416 | S 424.86| S 37,999.96 12th




Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Task 4: Outreach

Deliverable/
Subtask / Activity Outputs / Lead Party
Milestone Target Date

A. No activity Qtr. 1,2,3 City

B. Citizen outreach Qtr. 4 City

C. Website development Internet repository |Qtr. 4 ECT/City
D. Citizen Participation Plan (CPP) Final Draft CPP Qtr. 6 City

E. Monthly Brownfield Meeting Agenda Qtr. 5 ECT/City
F. Monthly Brownfield Meeting Agenda Qtr. 5 ECT/City
G. Community Meeting Community input  |Qtr. 5 ECT/City
H. Monthly Brownfield Meeting Agenda Qtr. 5 ECT/City
I. Monthly Brownfield Meeting Agenda Qtr. 6 ECT/City
J. Monthly Brownfield Meeting Agenda Qtr. 6 ECT/City
K. Monthly Brownfield Meeting Agenda Qtr. 6 ECT/City
L. Monthly Brownfield Meeting Agenda Qtr. 7 ECT/City
M. Monthly Brownfield Meeting Agenda Qtr. 7 ECT/City
N. Monthly Brownfield Meeting Agenda Qtr.7 ECT/City
0. Juneteenth Community Health Fair Exhibitor Qtr. 7 City

P. Monthly Brownfield Meeting Agenda Qtr. 8 ECT/City
Q. Community Meeting Community input  |Qtr. 8 ECT/City
R. Monthly Brownfield Meeting Agenda Qtr. 8 ECT/City
S. Monthly Brownfield Meeting Agenda Qtr. 8 ECT/City
T. Monthly Brownfield Meeting Agenda Qtr.9 ECT/City
U. Monthly Brownfield Meeting Agenda Qtr.9 ECT/City
V. Brownfield Committee Meeting Agenda Qtr.9 City




Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

W. Monthly Brownfield Meeting
X. Monthly Brownfield Meeting
Y. Monthly Brownfield Meeting
Z. Monthly Brownfield Meeting
AA. Monthly Brownfield Meeting
AB. Monthly Brownfield Meeting
AC. Monthly Brownfield Meeting
AD. Monthly Brownfield Meeting
AE. Monthly Brownfield Meeting

AF. Monthly Brownfield Meeting

Agenda
Agenda
Agenda
Agenda
Agenda
Agenda
Agenda
Agenda
Agenda

Cancelled

Qtr. 9

Qtr.
Qtr.
Qtr.
Qtr.
Qtr.
Qtr.
Qtr.
Qtr.
Qtr.

10

10

10

11

11

11

12

12

12

ECT/City
ECT/City
ECT/City
ECT/City
ECT/City
ECT/City
ECT/City
ECT/City
ECT/City

ECT/City




Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando

Cooperative Agreement Number: BF- 95498212

Date Submitted: October 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Cost Estimates for Task 4: Proposed estimate in grant application for Task 4 was $20,000.00

Budget was re-allocated with EPA Approval (Qtr. 7) to $48,000.00 (530,000 Contractual/$18,000 City)
Service Authorization SA #1 was issued by the City on 08/26/2013 for $19,999.60 for this task.

Service Authorization SA#12 was issued by the City on 7/8/2014 for $9,990.00 additional outreach activities.

Actual Accomplishments and Progress Reporting for the 12th Reporting Period: Use this area to provide a description of the
progress made during the reporting period for this task. Be detailed and descriptive. Starting 2014, billing dates reflect invoice paid
dates.

D. Citizen Participation Plan issued in draft form for review on December 31, 2013. (Hard copy for review provided at January 2013
meeting. No additional comments received and final plan will be submitted on May 5, 2014 at monthly meeting and placed at FAMU
Law School and on-line.)

E. Monthly Brownfield meeting held at City Hall on October 7, 2013

F. Monthly Brownfield meeting held at City Hall on November 4, 2013

G. Community meeting held at The Jackson Center, on December 5, 2013

H. Monthly Brownfield meeting held at City Hall on December 9, 2013

I. Monthly Brownfield meeting held at City Hall on January 6, 2014

J. Monthly Brownfield meeting held at City Hall on February 3, 2014

K. Monthly Brownfield meeting held at City Hall on March 3, 2014

L. Monthly Brownfield meeting held at City Hall on April 7, 2014

M. Monthly Brownfield meeting held at City Hall on May 5, 2014

N. Monthly Brownfield meeting held at City Hall on June 2, 2014

0. Juneteenth Community Health Fair held at lvy Lane Recreational Park on June 21, 2014

P. Monthly Brownfield meeting held at Wastewater Treatment Plant on July 7, 2014

Q. Community meeting held at Dr. J. B. Callahan Neighborhood Center on July 14, 2014

R. Monthly Brownfield meeting held at City Hall on August 3, 2014

S. Monthly Brownfield meeting held at Wastewater Treatment Plant on September 8, 2014

T. Monthly Brownfield meeting held at City Hall on October 6, 2014

U. Monthly Brownfield meeting held at Wastewater Treatment Plant on November 3, 2014

V. City of Orlando Brownfield Committee Meeting held at City Hall to discuss entering into Brownfield Site Rehabilitation
Agreements for Creative Village and Soccer Stadium along with submitting Volunteer Cleanup Tax Credits for 2014.

W. Monthly Brownfield meeting held at City Hall on December 1, 2014

X. Monthly Brownfield meeting held at Wastewater Treatment Plant on January 5, 2015

Y. Monthly Brownfield meeting held at City Hall on February 2, 2015

Z. Monthly Brownfield meeting held at Wastewater Treatment Plant on March 2, 2015

AA. Monthly Brownfield meeting held at City Hall on April 6, 2015

AB. Monthly Brownfield meeting held at City Hall on May 4, 2015

AC. Monthly Brownfield meeting held at Wastewater Treatment Plant on June 8, 2015

AD. Monthly Brownfield meeting held at City Hall on July 6, 2015

AE. Monthly Brownfield meeting held at Wastewater Treatment Plant on August 3, 2015

AF. Monthly Brownfield meeting cancelled due to Holiday and travel.




Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Task 4 ECT Billing

Petroleum
Invoice Date Inv. No. Invoice Amount Cumulative Date Paid Qtr. Paid
9/18/2013 133347 | S 921.73| $ 921.73 | 1/27/2014 6th
10/14/2013 133759 | S 96.44( S 1,018.17 | 12/16/2013 5th
11/13/2013 134195 | S 2,835.88| S 3,854.05 | 1/27/2014 6th
1/10/2014 140147 | $ 2,760.17 | S 6,614.22 2/3/2014 6th
2/11/2014 140526 | S 1,241.42( S 7,855.64 | 5/27/2014 7th
4/16/2014 141349 | $ 1,783.29( S 9,638.93 | 5/27/2014 7th
7/22/2014 142562 | S 25.00( S 9,663.93 | 8/18/2014 8th
8/28/2014 142960 | $ 2,572.59| S 12,236.52 | 9/22/2014 8th
11/19/2014 144151 | S 1,837.15( § 14,073.67 | 12/22/2014 9th
1/23/2015 150208 | $ 394.411| S 14,468.08 | 1/23/2015 10th
5/29/2015 151877 | S 285.08 | S 14,753.16 | 6/22/2015 11th
Hazardous
Invoice Date Inv. No. Invoice Amount Cumulative Date Paid Qtr. Paid
9/18/2013 133348 | S 257.17( S 257.17 | 1/27/2014 6th
10/14/2013 133760 | S 96.44| S 353.61 | 12/16/2013 5th
11/13/2013 134196 | S 2,835.88| S 3,189.49 | 1/27/2014 6th
1/10/2014 140148 | $ 2,817.79| S 6,007.28 2/3/2014 6th
2/11/2014 140527 | S 1,236.42( S 7,243.70 | 5/27/2014 7th
4/16/2014 141350 | $ 1,783.29( $ 9,026.99 | 5/27/2014 7th
7/22/2014 142563 | S 667.90( S 9,694.89 | 8/18/2014 8th
8/28/2014 142960 | $ 2,904.87 | S 12,599.76 | 9/22/2014 8th
10/23/2014 143762 | S 50.79( $ 12,650.55 | 11/24/2014 9th
11/19/2014 144151 | $ 1,837.15( $ 14,487.70 | 12/22/2014 9th
1/23/2014 150208 | S 443.83| S 14,931.53 | 1/23/2015 10th
5/29/2015 153414 | $ 262.08| S 15,193.61 12th




Quarterly Report #12: City of Orlando - BF- 9549821

CAR Name: City of Orlando
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015

2

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Task 5: Programmatic

Deliverable/
Subtask / Activity Outputs / Lead Party
Milestone Target Date[1]
A. New grantees workshop (9/26-27/2012) Qtr. 1 report Qtr. 1 City
B. Grant reporting and performance evaluation Qtr. progress report{Every Qtr. City/ECT
C. Prepare bid documents for procuring consultant support |RQS13-0255 Qtr. 2 City
D. Select consultant (5/20/2013) Select consultant  |Qtr. 3 City
E. Contract signed with consultant Environmental Consulting |Select consultant  |Qtr. 4 City/ECT
F. Kick-off meeting (8/15/2013) Kick-off meeting Qtr. 4 City/ECT
. i i Files made publicly
G: Submittal of documents to repository at FAMU and mtemaavailable Every Qtr. ECT
H. ACRES database reporting ACRES No. Every Qtr. ECT

Cost Estimates for Task 5:  Proposed estimate in grant application for Task 5 was $25,000.00

Service Authorization SA #1 was issued by the City on 08/26/2013 for $20,
Service Authorization SA #1 was issued by the City on 08/26/2013 for $20,
Service Authorization SA #16 was issued by the City on 04/06/2015 for $4,

002.12 for this task.
002.12 for this task.
997.81 for this task.

Budget was re-allocated with EPA Approval (Qtr. 7) to $38,000.00 ($25,000 Contractual/$13,000 City)
Budget was re-allocated with EPA Approval (Qtr. 10) to $33,000.00 ($20,000 Contractual/$13,000 City)

Actual Accomplishments and Progress Reporting for the 12th Reporting Period: Use this area to provide a description of the
progress made during the reporting period for this task. Be detailed and descriptive. Starting 2014, billing dates reflect invoice paid

dates.

Task 5:B-10/18/2013: Submittal of 4™ quarterly report to EPA
Task 5:B-01/24/2014: Submittal of 5™ quarterly report to EPA
Task 5:B-04/25/2014: Submittal of 6" quarterly report to EPA
Task 5:B-07/30/2014: Submittal of 7% quarterly report to EPA
Task 5:B-10/30/2014: Submittal of 8" quarterly report to EPA
Task 5:B-1/21/2015: Submittal of 9" quarterly report to EPA
Task 5:B-4/15/2015: Submittal of 10" quarterly report to EPA
Task 5:B-8/21/2015: Submittal of 11" quarterly report to EPA

Task 5:G-Deliver reports to FAMU library and upload to internet website
Task 5:H-Various dates: entered Phase | ESA’s into ACRES database.

Task 5: Entries to ASAP to address last quarter by City Fiscal Manager.




Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando

Cooperative Agreement Number: BF- 95498212

Date Submitted: October 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Task 5 ECT Billing

Petroleum
Invoice Date Inv. No. Invoice Amount Cumulative Date Paid Qtr. Paid
9/18/2013 133347 | S 728.85| S 728.85 | 1/27/2014 6th
10/14/2013 133759 | $ 450.03| S 1,178.88 | 12/16/2013 5th
11/13/2013 134195 | S 1,993.00( $ 3,171.88 | 1/27/2014 6th
1/10/2014 140147 | $ 2,244.79| S 5,416.67 2/3/2014 6th
2/11/2014 140526 | S 239.97| S 5,656.64 | 5/27/2014 7th
4/16/2014 141349 | S 628.74| S 6,285.38 | 5/27/2014 7th
7/22/2014 142562 | S 1,975.99( $ 8,261.37 | 8/18/2014 8th
10/23/2014 143761 | S 901.44| S 9,162.81 | 11/24/2014 9th
2/9/2015 150206 | S 854.17| S 10,016.98 | 1/30/2015 10th
5/29/2015 151877 | $ 105.11( $ 10,122.09 | 6/22/2015 11th
5/29/2015 151880 | $ 1,341.41( $ 11,463.50 | 6/22/2015 11th
7/9/2015 152542 | $ 1,804.92 | $ 13,268.42 9/2/2015 12th
9/25/2015 153328 | S 1,693.99( $ 14,962.41 12th
Hazardous
Invoice Date Inv. No. Invoice Amount Cumulative Date Paid Qtr. Paid
9/18/2013 133348 | S 728.85( S 728.85 | 1/27/2014 6th
10/14/2013 133760 | S 450.03| S 1,178.88 | 12/16/2013 5th
11/13/2013 134196 | S 2,090.62 | S 3,269.50 | 1/27/2014 6th
1/10/2014 140148 | $ 2,169.33| S 5,438.83 2/3/2014 6th
2/11/2014 140527 | S 111.39| S 5,550.22 | 5/27/2014 7th
4/16/2014 141350 | $ 628.74| S 6,178.96 | 5/27/2014 7th
7/22/2014 142563 | S 2,458.79| S 8,637.75 | 8/18/2014 8th
10/23/2014 143762 | S 901.44( S 9,539.19 | 11/24/2014 9th
2/9/2015 150207 | S 724.80( S 10,263.99 | 1/30/2015 10th
5/29/2015 151878 | $ 235.49( S 10,499.48 | 6/22/2015 11th




Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Task 6: Health Monitoring

day-care centers

Deliverable/
Subtask / Activity Outputs / Lead Party
Milestone Target Date
A. Community Health Monitoring Plan CHM Plan Qtr. 5 ECT
B. Meeting with Orange County School Representatives Meeting/Planning |Qtr. 6 ECT
C. Contract signed with OCHD to perform asthma testing at 5 . .
Meeting/Planning |Qtr. 10 OCHD

Budget was re-allocated with EPA Approval (Qtr. 10) to $25,000.00

Cost Estimates for Task 5: Proposed estimate in grant application for Task 6 was $20,000.00

Service Authorization SA #1 was issued by the City on 08/26/2013 for $19,998.33 for this task.
Service Authorization SA #16 was issued by the City on 04/6/2015 for $4,991.90 for this task.

dates.

Task C: 04/06/2015-Contract with OCHD signed
Task D: 05/05/2015-Peabo and Orlando Day Nursery training completed
Task E: 05/05/2015-Head Start refresehr training - Callahan completed

Task A: 12/30/2013-Community Health Monitoring Plan prepared by ECT.
Task B: 02/03/2014-Meeting with Orange County Public School representatives to discuss asthma workshop

Actual Accomplishments and Progress Reporting for the 11th Reporting Period: Use this area to provide a description of the
progress made during the reporting period for this task. Be detailed and descriptive. Starting 2014, billing dates reflect invoice paid




Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Task 6 ECT Billing

Petroleum
Invoice Date Inv. No. Invoice Amount Cumulative Date Paid Qtr. Paid
9/18/2013 133347 | S 225.02| S 225.02 | 1/27/2014 6th
11/13/2013 134195 | S 482.18| S 707.20 | 1/27/2014 6th
1/10/2014 140147 | S 1,301.88( S 2,009.08 2/3/2014 6th
2/11/2014 140526 | S 363.19| S 2,372.27 | 5/27/2014 7th
4/16/2014 141349 | S 2,601.03| S 4973.30 | 5/27/2014 7th
7/22/2014 142562 | $ 3,246.28 | S 8,219.58 | 8/18/2014 8th
10/23/2014 143761 | S 1,022.29( S 9,241.87 | 11/24/2014 9th
2/9/2015 150206 | $ 346.46| S 9,588.33 | 1/30/2015 10th
5/29/2015 151877 | S 271.27| S 9,859.60 | 6/22/2015 11th
5/29/2015 151880 | $ 581.49| S 10,441.09 | 6/22/2015 11th
7/9/2015 152542 | S 2,816.14| S 13,257.23 9/2/2015 12th
9/25/2015 153328 | $ 1,745.39( § 15,002.62 12th
Hazardous
Invoice Date Inv. No. Invoice Amount Cumulative Date Paid Qtr. Paid
11/13/2013 134196 | S 482.18] $ 482.18 | 1/27/2014 6th
1/10/2014 140148 | S 1,301.88( S 1,784.06 2/3/2014 6th
2/11/2014 140527 | S 322.71( S 2,106.77 | 5/27/2014 7th
4/16/2014 141350 | $ 2,601.03| S 4,707.80 | 5/27/2014 7th
7/22/2014 142563 | $ 2,603.78| S 7,311.58 | 8/18/2014 8th
10/23/2014 143762 | S 580.11( S 7,891.69 | 11/24/2014 9th
2/9/2015 150207 | $ 475.83| S 8,367.52 | 1/30/2015 10th
5/29/2015 151878 | $ 1,131.85( S 9,499.37 | 6/22/2015 11th




Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando
Cooperative Agreement Number: BF- 95498212

Date Submitted: Octo

ber 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Budget updates template included here is for quarterly reporting only. SF424 budget forms suffice for final workplan budget

Petroleum

Budget update: Qtr. 12

Current Approved

Budget (from Work | Costs Incurred or| Costs Incurred or
Expense Category Plan) paid This Quarter paid to Date Total Funds Remaining
Personnel S 10,000.00 | S 525.09 | S 13,618.87 | S (3,618.87)
Travel S 2,500.00 | $ - 18 1,026.88 | $ 1,473.12
Equipment S - S - | - S -
Supplies S 3,000.00 | $ - 18 3,000.00 | S -
Contractual S 184,500.00 | S 6,045.79 | S 171,710.57 | S 12,789.43
Other S - 1S - 13 - S -
Total S 200,000.00 | $ 6,570.88 | S 189,356.32 | S 10,643.68

Hazardous Substance

Budget update: Qtr. 12

Current Approved Costs Incurred

Budget (from Work (paid) This Costs Incurred
Expense Category Plan) Quarter (paid) to Date Total Funds Remaining
Personnel S 10,000.00 | $ 525.09 | S 13,555.79 | S (3,555.79)
Travel S 2,500.00 S 1,026.88 | S 1,473.12
Equipment S - 1S - 13 - S -
Supplies S 3,000.00 S 3,244.13 | S (244.13)
Contractual S 184,500.00 | S - 18 174,106.73 | $ 10,393.27
Other S - |$ - $ -
Total S 200,000.00 | S 525.09 | S 191,933.53 | S 8,066.47




Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando

Cooperative Agreement Number: BF- 95498212

Date Submitted: October 26, 2015

Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Costs Incurred or Paid

Site Name Costs Incurred or Paid This Quarter To Date
Orlando Rec Centre $16,523.86 $139,120.15

Ossie Street Parcels $0.00 $3,748.68

709 & 719 West Central Blvd. $0.00 $3,657.18

Proposed Soccer Stadium area: 2 block
area between W. Central Blvd and W.
Church St. and S. Terry Ave. and S. $0.00 $63,937.31
Parramore Ave.)

Mt. Zion Baptist Church $0.00 $3,712.40
Parramore Community Garden $0.00 $10,912.70

Peabo Childcare Center $0.00 $3,801.02

630 W. Amelia Street $2.907.46 $31,154.70




