
Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Deliverable/ 
Outputs / 
Milestone Target Date Lead Party

Qtr. 1,2,3,6

Initial Site Inventory Qtr. 4 ECT/City

Initial Site Inventory Qtr. 5 ECT/City

Initial Site Inventory 
Report 

Qtr. 5 ECT/City

Updated Site 
Inventory Report

Qtr. 7 ECT

Updated Site 
Inventory Report

Qtr. 9 ECT/City

Final Site Inventory 
Report

Qtr. 12 ECT/City

C.  Research addressing site inventory and preliminary sites.

Follow-up with Real Estate and City Planning

D.  Initial Site Inventory document completed 

Task 1:  Site Inventory and/or Characterization  

Subtask / Activity

A. No activity

B.  Meeting on May 30, 2013 to discuss Site Inventory

E. Site Inventory updated June 2, 2014

Cost Estimates for Task 1:    Proposed estimate in grant application for Task 1 was $15,000
Service Authorization SA #1 was executed on 08/27/2013 for $14,992.20 for this task.

Actual Accomplishments and Progress Reporting for the 12th Reporting Period:  Use this area to provide a description of the 
progress made during the reporting period for this task.  Be detailed and descriptive. Starting 2014, billing dates reflect invoice paid 
dates. 

Task 1:C-10/11/13: Meeting with ECT (Environmental Consulting & Technology), City Real Estate and City Planning to discuss future
sites and planning issues

F.  Site Inventory to be updated upon receipt of potential 
brownfield sites from community partners 

Task 1:D-12/04/13: Initial Site Inventory Report completed.

Task 1.:E-06-02-2014: Site Inventory Revised and updated to reflect new Phase I/II ESA’s.

Task 1:F-12/06/2013: During monthly meeting, community partners indicated they would provide a list of sites to consider for Phase
I/II ESA’s.  No information has yet been provided.

G.  A Final Site Inventory will be completed for the grant 
Close-out document

Task 1.:G-A Final Site Inventory will be prepared for the Grant Closeout report.



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Petroleum
Inv. No. Date Paid Qtr. Paid

133347 1/27/2014 6th
133759 12/16/2013 5th
134195 1/27/2014 6th
140147 2/3/2014 6th
140526 5/27/2014 7th
141349 5/27/2014 7th
142562 8/18/2014 8th
143761 8/18/2014 8th
151877 6/22/2015 11th

Hazardous
Inv. No. Date Paid Qtr. Paid

133348 12/16/2013 5th
133760 12/1/2014 5th
134196 1/27/2014 6th
140148 2/3/2014 6th
140523 5/27/2014 7th
141350 5/27/2014 7th
151878 6/22/2015 11th

4,484.15$                 4,484.15$                               
Invoice Amount

Task 1 ECT Billing

7,008.87$                               
7,174.62$                               
7,307.24$                               

166.14$                    

Invoice Amount Cumulative

Cumulative

1/10/2014
2/11/2014

1,149.04$                 

170.13$                    

4/16/2014
7/22/2014

10/14/2013
11/13/2013 1,205.55$                 6,838.74$                               

Invoice Date

Invoice Date

5,633.19$                               
9/18/2013

9/18/2013 4,509.91$                 4,509.91$                               

11/13/2013 1,205.55$                 6,897.04$                               

7,473.38$                               

165.75$                    
132.62$                    

10/14/2013 1,181.58$                 5,691.49$                               

10/23/2014 50.79$                      7,524.17$                               

5/29/2015 156.82$                    7,496.10$                               

1/10/2014 143.87$                    7,040.91$                               
2/11/2014 165.75$                    7,206.66$                               
4/16/2014 132.62$                    7,339.28$                               

5/29/2015 22.72$                      7,546.89$                               



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Deliverable/ 
Outputs / 
Milestone Target Date Lead Party

A.  Orlando Recreation Center (2 parcels) Phase I ESA Qtr.5 ECT

B.  Ossie Street (5 parcels) Phase I ESA Qtr.5 ECT

C. 709 & 717 W. Central Blvd. (2 parcels) Phase I ESA Qtr.5 ECT

D. Orlando Rec Centre (2 parcels) Phase II ESA Qtr.6 ECT

E. Mt. Zion Baptist Church Phase I ESA Qtr.7 ECT

F. Parramore Community Garden Phase I ESA Qtr.7 ECT

G. Peabo Childcare Center Phase I ESA Qtr.7 ECT

H. Parramore Community Garden Phase II ESA Qtr. 8 ECT

I. Orlando Rec Centre (2 parcels) Supp. Phase II ESA Qtr. 8 ECT

J. 630 W. Amelia Street Phase II ESA Qtr.9 ECT

K. Orlando Rec Centre (2 parcels) Supp. Phase II ESA Qtr. 11 ECT
Cost Estimates for Task 2:    Proposed estimate in grant application for Task 2 was $290,000.00
Budget was re-allocated with EPA Approval (Qtr. 7) to $204,000.00
Budget was re-allocated with EPA Approval (Qtr. 10) to $196,000
-Service Authorization SA #2 was issued by the City on 09/18/2013 for $10,158.58 for the Orlando Rec Centre 
($6,665.72) and Ossie Street Parcels ($3,492.86). 
-Service Authorization #3 was issued by the City on 12/31/2013 for 709 &  717 West Central Blvd. for $3,657.74
-Service Authorization #4 was issued by the City on  01/10/2014 for the Orlando Recreation Center  for $70,868.30
-Service Authorization #6 was issued by the City on 5/7/2014 for the Parramore Community Garden for $3,712.40
-Service Authorization #7 was issued by the City on 4/8/2014 for the Mt. Zion Baptist Church for $3,712.40
-Service Authorization #8 was issued by the City on  04/23/2014 for the Orlando Rec Centre  for $34,372.60
-Service Authorization #9 was issued by the City on 07/08/2014 for the Parramore Community Garden for $7,333.48
-Service Authorization #13 was executed on 07/08/2014 for the Soccer Stadium for $15,352.25.
-Service Authorization #14 was issued by the City on 09/02/2014 for 630 W. Amelia Street for $26,448.60 
-Service Authorization #15 was issued by the City on 11/25/2014 for 630 W. Amelia Street for $1,600.00
-Service Authorization #16 was issued by the City on 4/06/2015 for the Orlando Rec Centre for $8,058.68

Task 2: Phase I/II Assessments

Subtask / Activity



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Task 2:A-Phase I ESA completed November 2013 (Orlando Rec Centre)
Task 2:B- Phase I ESA completed November 2013 (Ossie Street parcels)
Task 2:C-Phase I ESA completed December 2013 (709/717 W. Central Blvd. parcels)
Task 2:D & I-Phase II ESA completed September, 2014 (Orlando Rec Centre)
Task 2:E-Phase I ESA completed July 2014 (Mt. Zion Baptist Church)
Task 2:F-Phase I ESA completed July 2014 (Parramore Community Garden)
Task 2:G-Phase I ESA completed July 2014 (Peabo Childcare Center)
Task 2H-Phase II ESA completed September 2014 (Parramore Community Garden)
Task 2J: Phase II ESA completed December 2014 (630 W. Amelia Street)  
Task 2K: Phase II ESA supplemental soil sampling completed June 2015 (Orlando Rec Centre)

Actual Accomplishments and Progress Reporting for the 12th Reporting Period:  Use this area to provide a description of the 
progress made during the reporting period for this task.  Be detailed and descriptive. Starting 2014, billing dates reflect invoice paid 
dates. 



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Petroleum
Inv. No. Date Paid Qtr. Paid

133347 1/27/2014 6th
133761 12/16/2013 5th
134197 1/27/2014 6th
140144 2/3/2014 6th
140147 2/3/2014 6th
140524 2/24/2011 6th
140528 2/24/2014 6th
140929 5/27/2014 7th
142565 7/22/2014 8th
142567 8/18/2014 8th
142956 9/22/2014 8th
142957 9/22/2014 8th
143764 11/24/2014 9th
144151 12/22/2014 9th
144152 12/22/2014 9th
144505 12/30/2014 9th
144506 12/30/2014 9th
150210 1/30/2015 10th
150211 1/30/2015 10th
150996 12th
151880 6/22/2015 11th
153415 12th
153416 12th
152542 12th

7/22/2014

Task 2 ECT Billing

9/27/2013  $                1,290.46 3,696.99$                               

Invoice Date Invoice Amount Cumulative

2/11/2014  $              20,667.96 30,149.66$                            

11/13/2013

 $              10,735.98 54,310.94$                            

3/12/2014

08/30/2013 (QAPP)  $                2,406.53 2,406.53$                               

 $                2,379.19 6,076.18$                               
1/27/2014  $                1,911.38 7,987.56$                               

01/27/2014 (QAPP)  $                      97.23 8,084.79$                               
2/11/2014  $                1,396.91 9,481.70$                               

 $              11,611.06 41,760.72$                            

3,604.31$                 61,736.51$                            

76,325.91$                            
766.28$                    77,092.19$                            

11/26/2014 4,397.43$                 66,133.94$                            

43,574.96$                            7/22/2014  $                1,814.24 

56,238.16$                            8/28/2014  $                      54.54 
56,183.62$                            8/28/2014  $                1,872.68 

1,121.45$                 79,980.06$                            

10/23/2014

12/17/2014
12/17/2014

1/30/2015
3/19/2015

9/15/2015

1,732.70$                 78,824.89$                            

5/29/2015 5,323.68$                 

1/23/2015

10,191.97$              

1,894.04$                 58,132.20$                            
11/19/2014

33.72$                      78,858.61$                            

85,476.78$                            
85,303.74$                            

9/15/2015 173.04$                    
1,322.26$                 86,799.04$                            

7/9/2015 1,416.59$                 88,215.63$                            



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Hazardous
Inv. No. Date Paid Qtr. Paid

133348 1/27/2014 6th
133762 12/16/2014 5th
134198 1/27/2014 6th
140145 2/3/2014 6th
140148 2/3/2014 6th
140525 2/24/2014 6th
140529 2/24/2014 6th
140930 5/27/2014 7th
142096 7/7/2014 8th
142954 9/22/2014 8th
142097 7/7/2014 8th
142100 7/7/2014 8th
142565 7/22/2014 8th
142566 8/25/2014 8th
142955 9/22/2014 8th
142956 9/22/2014 8th
142957 9/22/2014 8th
142959 9/22/2014 8th
143763 11/24/2014 9th
143764 11/24/2014 9th
144151 12/22/2014 9th
144505 12/30/2014 9th
144506 12/30/2014 9th
150210 1/30/2015 10th
150211 1/30/2015 10th
151878 6/22/2015 11th
150996 12th
153415 12th
153416 12th

9/15/2015 32.54$                      105,443.40$                          
9/15/2015 2,214.00$                 107,657.40$                          

6/10/2014  $                2,228.70 41,431.92$                            
8/2/2014  $                1,298.68 42,730.60$                            

3/19/2015 1,786.01$                 105,410.86$                          

77,187.34$                            

 $                1,473.42 
 $                1,839.72 76,580.37$                            

8/28/2014
8/28//2014

10/23/2014 1,906.98$                 87,475.24$                            
10/23/2014 647.15$                    

7/22/2014  $                1,143.13 53,996.70$                            
7/22/2014

Invoice Amount Cumulative

6/10/2014

8/28/2014
8/28/2014

2/11/2014
 $                1,532.91 

08/30/2013 (QAPP)
9/27/2013
11/1/2013

05/29/2015 (QAPP) 249.21$                    

3/12/2014

74,740.65$                            

 $                    606.97 
 $                7,733.77 84,921.11$                            

1/23/2015 1,495.26$                 103,325.64$                          

 $                3,401.82 

1/27/2014
01/27/2014 (QAPP)

2/11/2014

Invoice Date
 $                1,988.64 
 $                1,217.69 
 $                2,327.64 
 $                1,745.80 
 $                    255.60 

39,203.22$                            

46,132.42$                            

1,988.64$                               
3,206.33$                               
5,533.97$                               
7,279.77$                               

 $              21,097.71 
 $                9,037.23 

9,068.28$                               
7,535.37$                               

30,165.99$                            

85,568.26$                            

11/19/2014 3,689.51$                 91,164.75$                            

103,375.64$                          

 $              19,270.53 73,267.23$                            

6/10/2014  $                6,721.15 52,853.57$                            

103,624.85$                          

12/17/2014
12/17/2014 750.00$                    101,830.38$                          

1/30/2015 50.00$                      

9,915.63$                 101,080.38$                          



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Deliverable/ 
Outputs / 
Milestone Target Date

Lead Party

A.  No activity Qtr 1, 2, 3, 4, 5 City

B.  Soccer Stadium 
Remediation & 
Reuse Planning 
Report

Qtr. 8 ECT

C. Orlando Rec Centre ABCA Qtr. 10 ECT

VCTC Qtr. 10 ECT

Cost Estimates for Task 3:    Proposed estimate in grant application for Task 3 was $30,000.00
Budget was re-allocated with EPA Approval (Qtr. 7) to $80,000.00
Budget was re-allocated with EPA Approval (Qtr. 10) to $78,000.00
Service Authorization #5 was executed on 02/13/2014 for the Soccer Stadium for $59,539.88.
Service Authorization #10 was executed on 6/20/2014 for the Orlando Rec Centre for $15,610.32
Service Authorization #16 was executed on 4/06/2015 for the Orlando Rec Centre for $2,423.15

Actual Accomplishments and Progress Reporting for the 12th Reporting Period:  Use this area to provide a description of the 
progress made during the reporting period for this task.  Be detailed and descriptive. Starting 2014, billing dates reflect invoice paid 
dates. 

Task 3:D-VCTC applications prepard and submitted on Remediation & Reuse planning partially completed. 

Task 3: Remediation/Reuse Planning

Subtask / Activity

D. Voluntary Cleanup Tax Credit (VCTC) Applications 
prepared and submitted



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Petroleum
Inv. No. Date Paid Qtr. Paid

140931 5/27/2014 7th
141781 6/23/2014 7th
140298 7/7/2014 8th
143765 11/24/2014 9th
144147 12/22/2014 9th
151421 12/22/2014 9th
151880 6/22/2015 11th
152542 9/2/2015 12th
153328 9/2/2015 12th

Hazardous
Inv. No. Date Paid Qtr. Paid

140932 5/27/2014 7th
141782 6/23/2014 7th
142098 7/7/2014 8th
143765 11/24/2014 9th
144148 12/22/2014 9th
151421 12th
153416 12th

4/20/2015  $                5,811.48 37,575.10$                            
9/15/2015  $                    424.86 37,999.96$                            

4/20/2015  $                4,971.85 37,575.10$                            

Task 3 ECT Billing

Invoice Date Invoice Amount Cumulative

23,496.52$                            

5/29/2015 966.38$                    

10/23/2014  $                2,833.31 27,620.05$                            
11/19/2014  $                4,983.20 32,603.25$                            

 $                8,436.38 

Cumulative

31,763.62$                            

23,496.52$                            
6/10/2014  $                1,290.22 

6/10/2014  $                1,290.22 24,786.74$                            

3/12/2014  $              15,060.14 

5/28/2014  $                8,436.38 
24,786.74$                            

Invoice Date

15,060.14$                            
5/28/2014

11/19/2014  $                4,983.20 

3/12/2014  $              15,060.14 15,060.14$                            

10/23/2014  $                1,993.68 26,780.42$                            

7/9/2015

Invoice Amount

9/25/2015 1,451.15$                 40,000.77$                            

38,541.48$                            
8.14$                         38,549.62$                            



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Deliverable/ 
Outputs / 
Milestone Target Date

Lead Party

A.  No activity Qtr. 1,2,3 City

B. Citizen outreach Qtr. 4 City

C. Website development Internet repository Qtr. 4 ECT/City

D. Citizen Participation Plan (CPP) Final Draft CPP Qtr. 6 City

E. Monthly Brownfield Meeting Agenda Qtr. 5 ECT/City

F. Monthly Brownfield Meeting Agenda Qtr. 5 ECT/City

G. Community Meeting Community input Qtr. 5 ECT/City

H. Monthly Brownfield Meeting Agenda Qtr. 5 ECT/City

I. Monthly Brownfield Meeting Agenda Qtr. 6 ECT/City

J. Monthly Brownfield Meeting Agenda Qtr. 6 ECT/City

K. Monthly Brownfield Meeting Agenda Qtr. 6 ECT/City

L. Monthly Brownfield Meeting Agenda Qtr. 7 ECT/City

M. Monthly Brownfield Meeting Agenda Qtr. 7 ECT/City

N. Monthly Brownfield Meeting Agenda Qtr.7 ECT/City

O. Juneteenth Community Health Fair Exhibitor Qtr. 7 City

P. Monthly Brownfield Meeting Agenda Qtr. 8 ECT/City

Q. Community Meeting Community input Qtr. 8 ECT/City

R. Monthly Brownfield Meeting Agenda Qtr. 8 ECT/City

S. Monthly Brownfield Meeting Agenda Qtr. 8 ECT/City

T. Monthly Brownfield Meeting Agenda Qtr. 9 ECT/City

U. Monthly Brownfield Meeting Agenda Qtr. 9 ECT/City

V. Brownfield Committee Meeting Agenda Qtr. 9 City

Subtask / Activity

Task 4: Outreach



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

W. Monthly Brownfield Meeting Agenda Qtr. 9 ECT/City

X. Monthly Brownfield Meeting Agenda Qtr. 10 ECT/City

Y. Monthly Brownfield Meeting Agenda Qtr. 10 ECT/City

Z. Monthly Brownfield Meeting Agenda Qtr. 10 ECT/City

AA. Monthly Brownfield Meeting Agenda Qtr. 11 ECT/City

AB. Monthly Brownfield Meeting Agenda Qtr. 11 ECT/City

AC. Monthly Brownfield Meeting Agenda Qtr. 11 ECT/City

AD. Monthly Brownfield Meeting Agenda Qtr. 12 ECT/City

AE. Monthly Brownfield Meeting Agenda Qtr. 12 ECT/City

AF. Monthly Brownfield Meeting Cancelled Qtr. 12 ECT/City



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Cost Estimates for Task 4:    Proposed estimate in grant application for Task 4 was $20,000.00
Budget was re-allocated with EPA Approval (Qtr. 7) to $48,000.00 ($30,000 Contractual/$18,000 City)
Service Authorization SA #1 was issued by the City on 08/26/2013 for $19,999.60 for this task.
Service Authorization SA#12 was issued by the City on 7/8/2014 for $9,990.00 additional outreach activities.

E. Monthly Brownfield meeting held at City Hall on October 7, 2013
F.  Monthly Brownfield meeting held at City Hall on November 4, 2013
G. Community meeting held at The Jackson Center, on December 5, 2013
H.  Monthly Brownfield meeting held at City Hall on December 9, 2013 
I.  Monthly Brownfield meeting held at City Hall on January 6, 2014 
J.  Monthly Brownfield meeting held at City Hall on February 3, 2014
K.  Monthly Brownfield meeting held at City Hall on March 3, 2014
L. Monthly Brownfield meeting held at City Hall on April 7, 2014
M. Monthly Brownfield meeting held at City Hall on May 5, 2014
N. Monthly Brownfield meeting held at City Hall on June 2, 2014
O. Juneteenth Community Health Fair held at Ivy Lane Recreational Park on June 21, 2014
P. Monthly Brownfield meeting held at Wastewater Treatment Plant on July 7, 2014
Q. Community meeting held at Dr. J. B. Callahan Neighborhood Center on July 14, 2014
R. Monthly Brownfield meeting held at City Hall on August 3, 2014
S. Monthly Brownfield meeting held at Wastewater Treatment Plant on September 8, 2014
T. Monthly Brownfield meeting held at City Hall on October 6, 2014
U. Monthly Brownfield meeting held at Wastewater Treatment Plant on November 3, 2014

W. Monthly Brownfield meeting held at City Hall on December 1, 2014
X. Monthly Brownfield meeting held at Wastewater Treatment Plant on January 5, 2015
Y. Monthly Brownfield meeting held at City Hall on February 2, 2015
Z. Monthly Brownfield meeting held at Wastewater Treatment Plant on March 2, 2015
AA. Monthly Brownfield meeting held at City Hall on April 6, 2015
AB. Monthly Brownfield meeting held at City Hall on May 4, 2015
AC. Monthly Brownfield meeting held at Wastewater Treatment Plant on June 8, 2015
AD. Monthly Brownfield meeting held at City Hall on July 6, 2015
AE. Monthly Brownfield meeting held at Wastewater Treatment Plant on August 3, 2015
AF. Monthly Brownfield meeting cancelled due to Holiday and travel.

D. Citizen Participation Plan issued in draft form for review on December 31, 2013. (Hard copy for review provided at January 2013 
meeting. No additional comments received and final plan will be submitted on May 5, 2014 at monthly meeting and placed at FAMU 
Law School and on-line.)

V. City of Orlando Brownfield Committee Meeting held at City Hall to discuss entering into Brownfield Site Rehabilitation 
Agreements for Creative Village and Soccer Stadium along with submitting Volunteer Cleanup Tax Credits for 2014.

Actual Accomplishments and Progress Reporting for the 12th Reporting Period:  Use this area to provide a description of the 
progress made during the reporting period for this task.  Be detailed and descriptive. Starting 2014, billing dates reflect invoice paid 
dates. 



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Petroleum
Inv. No. Date Paid Qtr. Paid
133347 1/27/2014 6th
133759 12/16/2013 5th
134195 1/27/2014 6th
140147 2/3/2014 6th
140526 5/27/2014 7th
141349 5/27/2014 7th
142562 8/18/2014 8th
142960 9/22/2014 8th
144151 12/22/2014 9th
150208 1/23/2015 10th
151877 6/22/2015 11th

Hazardous
Inv. No. Date Paid Qtr. Paid
133348 1/27/2014 6th
133760 12/16/2013 5th
134196 1/27/2014 6th
140148 2/3/2014 6th
140527 5/27/2014 7th
141350 5/27/2014 7th
142563 8/18/2014 8th
142960 9/22/2014 8th
143762 11/24/2014 9th
144151 12/22/2014 9th
150208 1/23/2015 10th
153414 12th

10/14/2013  $                      96.44 1,018.17$                               

Task 4 ECT Billing

Invoice Date Invoice Amount Cumulative

4/16/2014  $                1,783.29 9,026.99$                               

9/18/2013  $                    921.73 921.73$                                  

9,638.93$                               

7/22/2014

8/28/2014  $                2,572.59 12,236.52$                            

11/13/2013  $                2,835.88 3,854.05$                               
1/10/2014  $                2,760.17 6,614.22$                               
2/11/2014  $                1,241.42 7,855.64$                               
4/16/2014  $                1,783.29 

6,007.28$                               
2/11/2014  $                1,236.42 7,243.70$                               

10/14/2013  $                      96.44 353.61$                                  
11/13/2013  $                2,835.88 

Invoice Date Invoice Amount Cumulative

3,189.49$                               

14,073.67$                            11/19/2014  $                1,837.15 
1/23/2015  $                    394.41 14,468.08$                            

7/22/2014  $                      25.00 9,663.93$                               

9/18/2013  $                    257.17 257.17$                                  

8/28/2014  $                2,904.87 12,599.76$                            

14,931.53$                            

10/23/2014  $                      50.79 12,650.55$                            
11/19/2014  $                1,837.15 14,487.70$                            

 $                    443.83 1/23/2014

 $                    667.90 9,694.89$                               

1/10/2014  $                2,817.79 

5/29/2015 285.08$                    14,753.16$                            

5/29/2015  $                    262.08 15,193.61$                            



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Deliverable/ 
Outputs / 
Milestone Target Date[1]

Lead Party

A. New grantees workshop (9/26-27/2012) Qtr. 1 report Qtr. 1 City

B. Grant reporting and performance evaluation Qtr. progress reportsEvery Qtr. City/ECT

RQS13-0255 Qtr. 2 City

D. Select consultant (5/20/2013) Select consultant Qtr. 3 City

Select consultant Qtr. 4 City/ECT

F. Kick-off meeting (8/15/2013) Kick-off meeting Qtr. 4 City/ECT

G: Submittal of documents to repository at FAMU and interne
Files made publicly 
available 

Every Qtr. ECT

H. ACRES database reporting ACRES No. Every Qtr. ECT

Cost Estimates for Task 5:    Proposed estimate in grant application for Task 5 was $25,000.00
Service Authorization SA #1 was issued by the City on 08/26/2013 for $20,002.12 for this task.
Service Authorization SA #1 was issued by the City on 08/26/2013 for $20,002.12 for this task.
Service Authorization SA #16 was issued by the City on 04/06/2015 for $4,997.81 for this task.
Budget was re-allocated with EPA Approval (Qtr. 7) to $38,000.00 ($25,000 Contractual/$13,000 City)
Budget was re-allocated with EPA Approval (Qtr. 10) to $33,000.00 ($20,000 Contractual/$13,000 City)

Task 5:B-10/18/2013: Submittal of 4th quarterly report to EPA
Task 5:B-01/24/2014: Submittal of 5th quarterly report to EPA
Task 5:B-04/25/2014: Submittal of 6th quarterly report to EPA
Task 5:B-07/30/2014: Submittal of 7th quarterly report to EPA
Task 5:B-10/30/2014: Submittal of 8th quarterly report to EPA
Task 5:B-1/21/2015: Submittal of 9th quarterly report to EPA
Task 5:B-4/15/2015: Submittal of 10th quarterly report to EPA
Task 5:B-8/21/2015: Submittal of 11th quarterly report to EPA

Task 5:G-Deliver reports to FAMU library and upload to internet website

Task 5:H-Various dates: entered Phase I ESA’s into ACRES database.

Task 5: Entries to ASAP to address last quarter by City Fiscal Manager. 

Task 5: Programmatic

Subtask / Activity

C. Prepare bid documents for procuring consultant support 

E. Contract signed with consultant Environmental Consulting 

Actual Accomplishments and Progress Reporting for the 12th Reporting Period:  Use this area to provide a description of the 
progress made during the reporting period for this task.  Be detailed and descriptive. Starting 2014, billing dates reflect invoice paid 
dates. 



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Petroleum
Inv. No. Date Paid Qtr. Paid
133347 1/27/2014 6th
133759 12/16/2013 5th
134195 1/27/2014 6th
140147 2/3/2014 6th
140526 5/27/2014 7th
141349 5/27/2014 7th
142562 8/18/2014 8th
143761 11/24/2014 9th
150206 1/30/2015 10th
151877 6/22/2015 11th
151880 6/22/2015 11th
152542 9/2/2015 12th
153328 12th

Hazardous
Inv. No. Date Paid Qtr. Paid
133348 1/27/2014 6th
133760 12/16/2013 5th
134196 1/27/2014 6th
140148 2/3/2014 6th
140527 5/27/2014 7th
141350 5/27/2014 7th
142563 8/18/2014 8th
143762 11/24/2014 9th
150207 1/30/2015 10th
151878 6/22/2015 11th

9/25/2015  $                1,693.99 14,962.41$                            

Task 5 ECT Billing

Invoice Date Invoice Amount Cumulative

2/11/2014  $                    239.97 5,656.64$                               

9/18/2013  $                    728.85 728.85$                                  
10/14/2013  $                    450.03 1,178.88$                               

4/16/2014  $                    628.74 6,285.38$                               

11/13/2013  $                1,993.00 3,171.88$                               
1/10/2014  $                2,244.79 5,416.67$                               

8,261.37$                               
10/23/2014  $                    901.44 9,162.81$                               

5/29/2015  $                    105.11 10,122.09$                            

9/18/2013  $                    728.85 728.85$                                  
Invoice Date Invoice Amount Cumulative

 $                1,804.92 

9,539.19$                               10/23/2014  $                    901.44 

5/29/2015  $                    235.49 10,499.48$                            
2/9/2015  $                    724.80 10,263.99$                            

4/16/2014  $                    628.74 6,178.96$                               
7/22/2014  $                2,458.79 8,637.75$                               

 $                    450.03 

2/9/2015 10,016.98$                            

5/29/2015  $                1,341.41 11,463.50$                            

7/22/2014  $                1,975.99 

1/10/2014  $                2,169.33 
2/11/2014

 $                    854.17 

1,178.88$                               

 $                    111.39 5,550.22$                               

11/13/2013

13,268.42$                            7/9/2015

10/14/2013
 $                2,090.62 3,269.50$                               

5,438.83$                               



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Deliverable/ 
Outputs / 
Milestone Target Date

Lead Party

A. Community Health Monitoring Plan CHM Plan Qtr. 5 ECT

B. Meeting with Orange County School Representatives Meeting/Planning Qtr. 6 ECT

Meeting/Planning Qtr. 10 OCHD

Cost Estimates for Task 5:    Proposed estimate in grant application for Task 6 was $20,000.00
Budget was re-allocated with EPA Approval (Qtr. 10) to $25,000.00
Service Authorization SA #1 was issued by the City on 08/26/2013 for $19,998.33 for this task.
Service Authorization SA #16 was issued by the City on 04/6/2015 for $4,991.90 for this task.

Task A: 12/30/2013-Community Health Monitoring Plan prepared by ECT.
Task B: 02/03/2014-Meeting with Orange County Public School representatives to discuss asthma workshop
Task C: 04/06/2015-Contract with OCHD signed
Task D: 05/05/2015-Peabo and Orlando Day Nursery training completed
Task E: 05/05/2015-Head Start refresehr training - Callahan completed

C. Contract signed with OCHD to perform asthma testing at 5 
day-care centers

Task 6:  Health Monitoring

Subtask / Activity

Actual Accomplishments and Progress Reporting for the 11th Reporting Period:  Use this area to provide a description of the 
progress made during the reporting period for this task.  Be detailed and descriptive. Starting 2014, billing dates reflect invoice paid 
dates. 



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Petroleum
Inv. No. Date Paid Qtr. Paid
133347 1/27/2014 6th
134195 1/27/2014 6th
140147 2/3/2014 6th
140526 5/27/2014 7th
141349 5/27/2014 7th
142562 8/18/2014 8th
143761 11/24/2014 9th
150206 1/30/2015 10th
151877 6/22/2015 11th
151880 6/22/2015 11th
152542 9/2/2015 12th
153328 12th

Hazardous
Inv. No. Date Paid Qtr. Paid
134196 1/27/2014 6th
140148 2/3/2014 6th
140527 5/27/2014 7th
141350 5/27/2014 7th
142563 8/18/2014 8th
143762 11/24/2014 9th
150207 1/30/2015 10th
151878 6/22/2015 11th

10/23/2014  $                    580.11 

Task 6 ECT Billing

7/22/2014  $                3,246.28 8,219.58$                               

11/13/2013  $                    482.18 707.20$                                  

Invoice Date Invoice Amount Cumulative
9/18/2013  $                    225.02 225.02$                                  

1/10/2014  $                1,301.88 2,009.08$                               
2/11/2014  $                    363.19 2,372.27$                               

7/9/2015  $                2,816.14 13,257.23$                            

4/16/2014  $                2,601.03 4,973.30$                               

 $                1,022.29 9,241.87$                               
2/9/2015  $                    346.46 9,588.33$                               

5/29/2015

9/25/2015  $                1,745.39 15,002.62$                            

10/23/2014

 $                    475.83 8,367.52$                               2/9/2015
9,499.37$                               

 $                2,603.78 7,311.58$                               
7,891.69$                               

5/29/2015  $                1,131.85 

7/22/2014

1,784.06$                               
11/13/2013  $                    482.18 482.18$                                  

4/16/2014  $                2,601.03 4,707.80$                               
2/11/2014  $                    322.71 2,106.77$                               
1/10/2014  $                1,301.88 

 $                    271.27 9,859.60$                               
5/29/2015  $                    581.49 10,441.09$                            

Invoice Date Invoice Amount Cumulative



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

Petroleum
Budget update:  Qtr. 12

Costs Incurred or 
paid to Date

13,618.87$              
1,026.88$                

-$                          
3,000.00$                

171,710.57$            
-$                          

189,356.32$            

Hazardous Substance
Budget update:  Qtr. 12

Costs Incurred 
(paid) to Date

13,555.79$              
1,026.88$                

-$                          
3,244.13$                

174,106.73$            

191,933.53$            

Costs Incurred 
(paid) This 

Quarter

 $               525.09 
 $                        -   Travel

Equipment

Total Funds Remaining
 $                            (3,618.87)

Total Funds Remaining
 $                10,000.00 

 $                        -   

Budget updates template included here is for quarterly reporting only.  SF424 budget forms suffice for final workplan budget 

 $                        -   

 $                              8,066.47 

 $                           10,393.27 

 $                            (3,555.79)
 $                              1,473.12 
 $                                          -   
 $                               (244.13)

 $                                          -   

 $                              1,473.12 
 $                                          -   
 $                                          -   
 $                           12,789.43 
 $                                          -   
 $                           10,643.68 

Equipment
Supplies

 $                              -   

 $            6,570.88 

 $               525.09 

Current Approved 
Budget (from Work 

Plan)
 $                10,000.00 
 $                  2,500.00 

 $                              -   

Costs Incurred or 
paid This Quarter

 $                  3,000.00 

Expense Category

 $                              -   

Personnel

Total  $             200,000.00  $               525.09 

Total

Supplies
Contractual  $             184,500.00 

Personnel
Travel

 $             200,000.00 
 $                        -   

Contractual  $             184,500.00  $                        -   
Other  $                              -    $                        -   

Current Approved 
Budget (from Work 

Plan)

 $                  2,500.00 

Expense Category

Other
 $            6,045.79 

 $                        -   
 $                  3,000.00 



Quarterly Report #12: City of Orlando - BF- 95498212

CAR Name: City of Orlando 
Cooperative Agreement Number: BF- 95498212
Date Submitted: October 26, 2015 
Quarterly Report Number: 12 (Covering period: July 1, 2015 to September 30, 2015)

630 W. Amelia Street $2,907.46 $31,154.70 

Peabo Childcare Center $0.00 $3,801.02 

Ossie Street Parcels $0.00 $3,748.68 

709 & 719 West Central Blvd. $0.00 $3,657.18 

Proposed Soccer Stadium area:  2 block 
area between W. Central Blvd and W. 
Church St. and S. Terry Ave. and S. 

Parramore Ave.)

Mt. Zion Baptist Church $0.00 $3,712.40 

Parramore Community Garden $0.00 $10,912.70 

$0.00 $63,937.31 

Orlando Rec Centre $16,523.86 $139,120.15 

Site Name Costs Incurred or Paid This Quarter Costs Incurred or Paid 
To Date


